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1.0 INTRODUCTION

This report covers the activities of FLTG, Inc. and the French Limited Project for August,
1995. FLTG, Inc. manages the project for the French Limited Task Group of Potentially
Responsible Parties.
During August, 1995, the project team focused on the following activities and issues:

. Health, Safety, and Quality.

. Safety awareness.

. Contractor safety.

) Safety on multiple job assignments.

. HAZOP of daily work assignments.

. Detecting and correcting work place hazards.

. Vegetation evaluation in Cell E.

. Operation and maintenance of the aquifer in-situ bioremediation system.

. Water treatment plant operation and maintenance.

. Operation of the data base management system.

. Wetlands project re-vegetation.

. This report includes:

. A summary of August activities, issues, and progress.

. Lagoon area activities.

INTRODUCTION.08 1-1 August, 1995
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. Groundwater and Subsoil Remediation activities, issues, and progress.

. Groundwater Treatment Plant activities and issues.

. Ambient Air Management.

. QA/QC status and data.

. Site management activities and issues.

o Wetlands restoration activities, issues, and progress.

INTRODUCTION.O8 1-2 August, 1995
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2.0 SUMMARY

2.1 Summary of Activities and Progress

2.1.1 Health and Safety
Emphasized the safety issues associated with multiple job assignments and limited support
personnel; emphasized the need to be flexible and responsive to personal limitations and to
changing job conditions.
No personal injury or equipment damage incidents.

All site workers earned the August safety bonus.

Conducted safety meetings and job inspections at the start of each shift; reviewed safety
issues before starting all jobs.

All employees and contractors attended daily safety meetings.
Conducted daily mini-HAZOP of all specific jobs.

Supervision made 144 specific on-the-job safety contacts.
Emphasized the causes, symptoms, and treatment of heat stress.
Inspected and certified all fire extinguishers.

Emphasized the hazards and precautions associated with working around moving
equipment.

Conducted 22 specific health and safety inspections.
Logged all safety issues each shift; less than 24-hour response to all safety issues.

The daily raffle ticket safety awareness program has been effective in maintaining daily
safety awareness among all site personnel and contractors.

SUMMARY.0B 2-1 August, 1995
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Conducted personnel exposure monitoring, and all results were within acceptable levels.
The most recent results are in Table 2-1.

2.1.2 Quality/QAQC/Data Base Management
The total quality process was used. The status of the goals is shown on Table 2-2.
All quality goals were met.
Raw data is being validated as per the plan.
The data base management system operated with no problems or delays.
There were no data or reports rejected due to errors.
American Analytical continued to provide quality data on time.
2.1.3 Lagoon

Maintained a high level of biological activity in Cell D; OUR and HMB were high. Added O2
to Cell D using a downdraft aerator for seven days.

Continued periodic subsurface injection of Cell D water in Cell E; there were no problems
or issues, and adequate gradient control was maintained.

Continued evaluation of various tree and bush species for passive dewatering of the
subsurface inside the floodwall.

Evaluating long-term surface water source options for the lagoon area; applied East Sough
surface water to Cell E and F vegetation during dry periods.

Tested floodwall gate closure.
2.1.4 Ambient Air Management

Ambient air quality was manually checked daily with portable TVOC analyzers, and no
response action was required.

SUMMARY.08 2-2 August, 1995
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Air quality was continuously monitored in all potential exposure areas and on all special
jobs.

Time-integrated samples were collected in three work areas, and the results indicated no
exposure; the data is shown in Table 2-1.

2.1.5 Aquifer Remediation
Monitored status of DNAPL plumes.
Continued routine S1 oxygen injection in target areas.
Continued INT oxygen and nutrient injection in target areas.

Continued to evaluate and implement ways to increase INT zone circulation rates in the
INT-11 wall area and the SW area and to increase S1 zone circulation rates in the $1-63
area and the S1-120 area.

Started installation of two new INT injection wells in the southwest area.

Converted a number of S1 and INT wells to alternative functions.

Operated vacuum-enhanced pumping systems for specific INT wells.

Issued weekly well status and performance reports.

Inspected and adjusted all wells each day.

Continued daily maintenance of recovery and injection wells.

Completed monthly well measurements and sampling; TOC levels continue to decrease;
DO and nitrate levels continue to increase.

Maintained O9 content of injection water at about 40-45 ppm.

Shut off 4 more production or injection wells in areas that have reached aquifer
remediation shut-off criteria; monthly sampling indicated no rebound and indicated

SUMMARY.0S 2-3 August, 1835
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favorable gradient control; monthly sampling indicated several well conversions and the
installation of two new injection wells.

2.1.6 Groundwater Treatment
Some of the treated water required carbon treatment to maintain effluent criteria due to
short-term increase in chlorinated organic content.
There was no downtime.
The water treatment plant effluent data is shown in Table 2-3. All effluent samples met
criteria.
TOC input to T-101 continued to decrease.
The process operators collected all the process water and ground water samples.

\ Completed the test in R-2 to measure the non-toxic, non-biodegradable component of the
groundwater; the non-toxic, non-biodegradable TOC varies across the site and ranges from
about 20 ppm to 200 ppm.

2.1.7 Wetlands Restoration
Completed the 30-day water level cycling to saturate the marsh areas with saltwater.
Completed full-scale re-vegetation of the tidal zone and demobilized the contractor.
Reviewed status, progress, and issues with the TNRCC and other agencies.

2.1.8 Site Management and Issues
Used the on-site laboratory to process all the operational control samples.
Reviewed site progress and issues in detail with EPA and TNRCC on a regular basis.
Validated all analytical data as per the QAQC plan.

SUMMARY.0B 2-4 August, 1885
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Reviewed project status and issues each day to ensure focus on critical issues - safety,
quality, cost, INT zone progress, and wetlands construction.

Issued weekly cost, schedule, and maintenance reports.

Reviewed progress on issues and action plans each week.

Reduced aquifer remediation operational and maintenance requirements.
Reduced technical support MH's.

Reduced administrative MH’s.

Continued agency oversight cost discussions with EPA; submitted long-term oversight
plan.

Reduced overall cost for the project control function.

Developed the table of contents for the site closure plan.

SUMMARY.0B 2-5 August, 1995
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\_/

TABLE 2-1
Ambient Air Management
Time Integrated Exposure Data
Data unavailable this month - see QA/QC Section 7.2.2.1 for explanation

\/
\_/

SUMMARY.08 2-6 August, 1995
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TABLE 2-2
Project Quality
Status as of
08/31/95 Goals
Yes 1) No OSHA recordable injuries.
Attention 2) 100% compliance with all safety rules and procedures.
Yes 3) No citations for violations of applicable, relevant and
appropriate regulations.
Yes 4) 100% attendance (including contractors) at daily safety
meetings.
Attention 5) Less than 24-hour response time on health and safety issues.
Yes 6) 100% sign-in and security clearance.
Yes 7) No invalidation of reported data due to QA/QC issues.
8) Spend less than:
L MH/Month
N
Yes ¢ Direct hire 1,200
Yes ¢  FLTG management 600
Yes/Attention ¢ Technical support (2 people) 200
Yes/Attention ¢ Maintenance support 80
Yes 9) Pump at least 90 gpm; inject at least 60 gpm.
Yes 10) Remediate shallow alluvial zone aquifer in 60 months.
Yes 11) Hold analytical cost to less than $15,000 per month (1994
only).
Yes 12) No unscheduled overtime (per day or per week).
Yes 13) No agency contacts which require 3rd party resolution.
Yes 14) Documented training of site personnel for all work
assignments.
Yes 15) Monthly audit of actual performance versus goals.
\../
SUMMARY.08 2-7
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TABLE 2-3
Treated Water Results Summary
pH T88 TOC 0LG Benzens Chior HC's Totel PCBe Napthalene
Coected  Bet No. (8-9) 5 PPM €5 PPM 15 PPM 150 PPR 500 PPB 0.65 PPB 300 PPB
Doily | R-Avg )] Daily | R-Avg Daily | R-Avg Doty ]| R-Avg ] Dsily | R-Avg | Dsity | R-Avg Daily | R-Avg Daily | R-Avg
2.Mur-95  MO3A0313 7.47 5 as 285 2.5 145, .18 5.
6-Mer-95  MO3A0314 7.49 1. 8.1 25 25 128, 16 5.
8-Mer-25  MO3IA03IE 7.38 1. 8. 25 25 193, .18 s,
13-Mer-895  MO3A0318 7.84 s. 7.2 25 28 11, .18 5.
16-Mwr-95  MO3A0317 7.55 5 s 28 25 150, 18 5.
20-Mer-95  MO3A0318 7.41 5 6.8 25 25 97. .18 s.
23-Mu-85  MO3A0319 7.48 1. e. 25 25 188, A1 s.
27-Mw-95  MO3A0320 7.83 3. 12.2 25 s. 32s, 18 s.
30-Mer-95  MO3A0321 7.47 78 7. 2.2 1.8 8.3 28 28 [ 33 342, 188 .18 .16 5. s.
3-Apr-85  MO3A0322 7.42 78 1. 2.2 na se 28 25 s 3.7 269, 200 .18 .18 5. s.
6-Apr-95  MO3AD323 7.48 78 2. 23 12.2 8.1 25 28 8. 4.1 239, 212 .18 18 5. 5.
10-Apr-95  MO3A0324 7.38 75 2. 24 1.1 9.4 28 285 s, 4.4 230. 218 16 R 5. 5.
13-Apr-95  MO3A0326 7.62 7.5 3. 2.2 12.8 10.1 28 25 s 4.8 364, 245 .18 .18 s. 5.
17-Apr-85  MO3AD328 7.59 78 "n. 3.4 12.9 108 25 2.5 8 5.2 247, 258 a8 .18 s. s.
20-Apr-95  MO03A0327 7.75 7.8 1. 3.4 12.1 1.4 25 25 s. 5.8 226, 270 .16 e 5. 5.
24.Apr-85  MO3AD328 7.67 7.8 13. 4.8 13. 12.2 28 25 8. 6. 269, 279, 18 .18 5. 5.
27-Apr-95  MO3A0329 7.51 7.5 1 48 12.2 12.2 28 28 28 5.6 236, 269 a6 a6 5. 5.
1-May-95  MO3A0330 7.63 7.8 1. 39 121 12.2 28 25 25 5.2 172 251 .18 A8 5, 5.
4-May-85  MOIA0331 7.81 7.8 4. 4.2 12.5 12.3 28 25 25 48 222, 248 .18 .18 s. 5.
8-May-55  MO3IA0332 7.95 7.7 4. “ 1.3 12.2 25 2.5 28 4 228, 244 .18 .18 5. 5.
11-May-95  MO3A0334 7.97 7.7 a. 47 10.9 12.21 25 25 25 'R 238, 245 18 a6 5. 5.
15-May-95  MO3AD333 7.87 7.8 8. 5.2 13.7 12.3 28 28 25 37 209, 228 .18 e s. 5.
18-May-95  MO3A0335 7.73 78 6. 4.7 1. 129 25 25 e 37 374, 242 18 .18 s. s.
22Mey-95  MO3AD336 7.88 78 1. 47 . 14.2 28 2.8 s, 37 274, 247 KT R 5. 5.
29-May-95  MO3IA0337 7.78 7.8 1. 33 45. 172 28 2.8 s. 7 227, 242 .18 .18 5. 5.
5-Jun-85  MO3A0338 7.53 7.8 .5 33 129 1.7 28 25 25 3.7 189. 237 16 18 s. s.
12-Jun-95  MO3IA033S 7.78 78 1. 33 45.8 27s 25 28 25 37 188. 238 A6 16 5. 5.
19-Jun-85  MOIAD440 7.68 78 5. 34 7. 20.9 25 28 2s 3.7 144, 230 .18 18 5. s,
260un-85  MOIADAAY 7.7% 7.8 1, 3.1 9.1 20.8 25 25 2.5 3.7 128. 219 R 18 s. s,
29095 MOIAD442 7.47 7.7 .5 2.7 8.7 20.2 28 2.5 28 7 180, 213 .16 .18 s, 5.
10-04-95  MO3ADMS3 7.78 7.7 5. 23 5.2 19.2 25 285 25 3.7 182, 210 18 .18 5. 5.
179088 MO3A0344 7.75 2.7 3. 2. 7.8 18.8 28 2.5 25 33 181, 188 16 .18 5. 5.
24-04-96  MOIADMAS 7.58 77 5 K] 8.2 18.3 28 25 s, 32 479, m .18 .18 s. s.
3195 MO3A0M4E 7.84 2.7 8 1.9 25 1.6 7.8 3.1 5. 3.1 380. 228 .16 .18 5, 5.
7-Aug-95  MO3AD347 7.68 7.7 2. 21 8.4 10.9 285 3.1 s, 13 838, 268 18 .18 5. s.
14-Aug-95  MOIADMS 7.6 7.6 2. 2.2 73 6.7 28 3.4 s. 38 299, 278 16 .18 5, 5.
21-Aug-95  MO3AD34D 7.58 7.8 1. 1.7 7.6 8.7 28 3.1 s. 39 261, 291 18 .16 s. s,
28-Aug-85  MO3A0ISO 7.87 7.8 1. 1.7 8.7 8.7 28 3.1 B, 4.2 223. 301 8 .2 5. s.

Chlorinated hydrocarbons valua is the sum of detected concentrations of 21 volatile chiorinated hydrocarbons on terget compound list.
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French Ltd. Project

Summary FLTG, Incorporated
TABLE 2-3 (Continued)
Treated Water Results Summary
Asg Ba cd Cr Cu Ph Mn Hg Ni Se Ag Zn
Collected Set No. 150 PPB 1000 PPR 50 PP8 500 PPB 15 PP8B 88 PPB 300 PP8 1 pPPB 148 PPB 20 PPR S PPB 162 PPB
Daity | R-Avg | Osity [ R-Avg | Deity | R-Avg | Daity [ R-Avg | Daity [ R-Avg | Dsity | 8-Avg | Daity | R-Avg | Daity | R-Avg | Daity | R-Avg | Deity [ R-Avg | Dsity | R-Avg | Daily | R-Avg
2-Mar-95 MO3A0313 | 23. 133. .1 2. 1. 5 18. A 8. 1.3 5 8.
6-Mar-95 MO3IA0D314 | 17. 130. 1. 1. 3. 2.2 3. A 25 8 .8 8.
9-Mar.95 MOIADIIE | 24, 11, R .2 .8 5 4. ] 4. 1.3 .2 8.
13-Ma0-95 MoO3A0318 | 17, 121. R} .2 1. K3 41, A 3. 1.3 2 S.
16-Msr-98 MO3IA0317 | 23. 114, .1 .3 3, 5 2. 1 3. 1.3 2 1.
20-Mpr-95 MO3A0IIN | 18, 112, .1 2 3. K 2. 9 2. 1.3 .2 3.
23-M»ar-95 M03A0319 | 19, 19, .1 2 2. 5 2. A 3. 1.3 2 4,
27-Mer-95 MOIA03I20 | 14. 130. .1 3. 2. .5 22. A S. 1.3 .2 40.
30-Maer-96 MO3A032Y 19. 193 1132, 122 .1 2 2. 1. 2. 2. 5 7 25. 12.9 ) I 8, 4.1 1.3 1.2 2 .3 8, 101
3-Apr-95 MO3A0322 | 17. 187 | 127. 122 A 2 2 8 2. 219 R 7 9. 12.2 A A | 1. 33 1.3 1.2 .2 .2 16. 11
6-Apr-95 MO3A0323 | 23, 19.3 1102, 1119 R .1 .2 7 1. 1.9 5 5 4. 122 N Jq 1. 3.1 1.3 1.3 2 .2 4. 10.7
10-Ape-95 MO3A0324 | 12. 18. 187. 124 R A 2. .9 2. 2. 2. 7 32. 15.4 .1 A 4. 3.1 1.3 1.3 2 .2 8. 10.8
13-Apr-96 MO3A0325 | 44. 21. 107. 122 A A 1. 1. 2, 21 5 7 m". 121 A 1 8. 34 1.3 1.3 .2 .2 3. 10.7
17-Apr-95 MO3A0328 | 26. 21.3 | 177, 129 A A 14 2.6 2, 2. 1. N 108. 239 A A 14. 4.7 1.3 1.3 .2 .2 17. 1.3
20-Apr-98 MO3A0327 | 24. 22. | 129. 130 g 2 7. 3.3 9. 2.7 2. 9 43, 284 A A 10. 5.6 1.3 1.3 2 .2 34. 14.8
24-Apy-95 MO3A0328 | 21, 22 18, 130. A 2 7. 4, 1. 2.8 K1 9 38. 324 ] A 6. 5.9 1.3 1.3 .2 2 4 148
27-Apr-95 MO3A0329 | 24. 233 | 110. 128 A 2 2. 3.9 2. 26 K1 9 12, 3 A 3 7. 8.1 1.3 1.3 .2 .2 9 13
1-May-896 MO3A0330 | 168 23.1 | 108. 125 1.1 3 N 38 N 2.4 8 9 8.8 293 1 a 8.5 6.4 8 1.2 .5 .2 2 108
4-May-98 MO3A033Y | 21. 235 149, 127 1.1 4 59 4.4 1. 2.3 .5 9 70.4 389 . A 7.8 7 .8 1.2 5 2 16.2 106
B-May-95 MO3AO3S2 | 18, 228 | 128, 130, A 4 A 45 1.8 2.4 5 9 8. 384 A N | 5. 2.6 1.3 1.2 2 .2 4 10.6
11-May-95 MO3A0334 | 17. 23,3 | 168. 130 9 4 3. 4.8 9 2.2 K] 7 22. 35.2 A N ] 8. 7.8 1.3 1.2 .2 2 5 10.3
16-May-95 MO3A0333 | 17. 203 | 141, 134 R | 4 2. 4.7 1. 2.1 5 7 21. 364 A 1 S. 2.2 1.3 1.2 2 .2 4, 104
18-May-95 MO3JA0IIS | 18, 194 ] 122, 128 R K 2 3.2 3 1.9 .8 7 4. 248 A R 3. es 1.3 1.2 .2 .2 1.5 8.7
22-May-95 MO3A0338 | 14. 183 | 130. 129 A 3 1. 2.8 K 1. 5 K- 8. 2. A A 5, 5.9 1.3 1.2 .2 .2 7. 5.7
29-May-93 MO3IAO337 | 18. 178 | 178. 135 R | 3 2. 2. 3 9 K1 8 27. 19.8 A A 1. 53 2.8 1.3 2 2 4, 5.7
S-Jun-9% MO3A0IID | 12. 184 ] 191. 144 A 3 2. 2. 1. 8 K- 5 18. 208 A q 4, s. 1.3 1.3 .2 .2 8 5.2
12Jun-95 MO3IA0339 | 13, 16. | 204. 188 A 2 1. 2. 1. 8 K- 5 28 20. R Ja 4.5 4.6 1.3 1.4 .2 2 3. %]
19-Jun-95 MO3IA0340 | 14. 15.2 | 213. 182 .1 A 1. 1.5 8 3 k-1 5 8. 12.8 .1 Ja 5. 4.3 1.3 1.4 2 2 1.8 kK]
28-Jun-95 MO3A0341Y 15. 16.1 | 155, 188 .1 A 7 1.4 N N 4, .9 2. Eﬁ .1 N 4. 4.2 1.3 1.4 .2 .2 8. 4.1
29095  MO3A0342 17. 15.4} 122, 162 .1 .1 1.5 1.3 K] 7 1. 8 10. 1.1 .} B 5. 4.3 1.8 1.4 .2 .2 8. 4.2
100u-95 MO3A0343] 13.  14.2] 173, 185 2 A | 7 11 K] N R ] K] 2. a9 N A S. 4.1 1.2 1.4 .2 .2 S. 4.3
17Ju-85 MO3A0344| 13. 14.1] 172, ”m R B ] K] 1.2 1. 2 K 8] 28 a8 A A 48 4.3 1.2 1.4 2 21 29 45
24-0-958  MOSAOMSE] 18. 14.8] 178, 178 A R N 1.2 9 .8 8 8] 13 7.9 A A 6.6 4.4 1.2 1.4 2 2] 68 4.3
3198 MO3A0I4E] 12. 14.1] 193, 178 N | A 9 1. K ] 8] 28 1.2] s.2 [ %1 A A 4.6 48 1.1 1.2 .2 2 3.7 43
T-Aug-88  MOIA0M7? 17. 14.7] 204. 179, 1. 2 1.5 1. 8 2 8 1.2] 4.6 4.2 A A 8.1 8. 1.2 1.2 .2 2] 7.8 4.6
14-Aug-95 MO3JAO34B| 15. 14.9| 202. 179 R ] 2 2 8 K] K] K.1 1.2] &3 4.5 A R ] 2.8 4.8 1.2 1.2 2 2] 6.8 s.
21-Aug-95  MO3A0348| 13. 14.8] 190, 178 N} 2 2 8 K ] 8 5 1.2 13 4, N A 4, 4.7 1.2 1.2 2 .2 5 4.9
20-Aug-93  MO3A03S0 12. 14.4] 204, 182 A .2 8 8 .9 .8 5 B 4.4 4.3 R 1 3.7 4.6 1.2 1.2 2 .2 3.3 4.0
Metals values in PPB
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2.2 Problem Areas and Recommended Solutions

Problem Solution
Maintain high level of safety awareness. Daily raffle ticket program. Daily safety

meetings. Safety meeting participation.
Training. Regular HAZOP’s.

On-the-Job safety attention. Contact all employees at least twice per
day on safety issues. Review job details
as work proceeds. Stop and challenge
approach. Constant emphasis and
reminders.

Hazard detection and response. Safety inspections. HAZOP's on &ll jobs.
Constant awareness and follow-up.

Increase circulation in specific S1 and Add new pumping and/or injection wells.

INT target areas. Make well conversions to alternative
functions. Set up several wells to cycle
functions.

Modeling of 10-year natural flushing Complete several trial modeling runs;

impact. develop baseline values for DO and on-
biodegradable TOC.

Long-term site management. Develop long-term site management
plan.

Site closure plan. Develop table of contents for review.

2.3 Problems Resolved

Problem Solution
Wetlands re-vegetation. Completed field work.
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Problem Solution

Affected soil adjacent to wetlands The City of Baytown will manage as per
project. TNRCC guidelines.

2.4 Deliverables Submitted

July, 1995 monthly report

Closure report table of contents

Final INT-11 wall test report

2.5 Upcoming/Ongoing Events and Activities

Daily safety meetings and inspections.

Daily safety awareness program.

\_ Emphasis on multiple work assignments.

Emphasis on hazard identification and response.

Attention to safety details.

Increase nutrient and oxygen circulation in specific INT areas.
Continue focused remediation in S1 and INT target areas.
Convert wells to alternative functions to focus remediation.
Daily well pump checks and maintenance.

Aquifer compliance sampling in select areas and zones.
Determine non-toxic, non-manageable TOC across the site.
Run natural attenuation modeling cases at 50 ppm, 100 ppm, and 200 ppm baseline TOC.

N Injection of Cell D water.
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Evaluate vegetation in Lagoon area.

Evaluate lagoon surface water source options.
Operate Data Base Management System.

Total Quality process.

Minimize carbon usage in Water Treatment Plant.
Update long-term site management plan.
Develop lagoon closure plan.

Submit MCC-1 area remediation report.

Ny Continue brackish marsh area re-vegetation evaluation.

2.6 Key Staffing Changes

None.
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FLTG, Incorporated

2.7 Percent Complete

Research & Development - 98%
Facilities -100%
Slough -100%
Subsoil Investigation -100%
Floodwall -100%
Lagoon Remediation -100%
Groundwater - 88%
Lagoon Dewatering/Fixation -100%
Water Treatment - 85%
Wetlands - 98%
Demobilization - 70%
Monitoring - 68%

2.8 Schedule

All deliverables are on schedule.

Submit site closure plan by October 15, 1995,

Complete active aquifer remediation by December 15, 1995.

2.9 Operations and Monitoring Data

The operations and monitoring data are submitted as parts of Sections 3.0, 4.0, 5.0, and
6.0 of this report, and the supporting data are stored in secure storage at the French

project office.
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2.10 Credits Accrued/Applied
Status of Credits
Accrued Accrued Applied this Applied Running
this period to date period to date total
December 1980 34 34 4] 0 34
December 1991 0 100 0 0 100
December 1892 0 101 0 2 99
December 1993 0 104 0 4 100
January 1994 0] 104 0 4 100
February 1994 0 104 0 4 100
March 1994 0 104 0 4 100
April 1994 0 104 0 4 100
May 1994 0 104 0 4 100
June 1994 0 104 0 4 100
\_/ July 1994 5 109 0 4 105
August 1994 0 109 0 4 105
September 1994 0 109 0 4 105
October 1994 0 109 0 4 105
November 1994 0 109 0 4 105
December 1994 0 109 0 4 105
January 1995 o 109 0 4 105
February 1995 0o 109 0 4 105
March 1995 4] 109 0 4 105
April 1995 0 109 0 4 105
May 1995 0 109 0 4 105
June 1995 0 109 0 4 105
July 1985 0 109 0] 4 105
August 1995 2 11 0 4 107
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2.11 Community Relations

Maintained 24-hour, call-in Hot Line.

Conducted five tours for interested parties.
Contacted nearby loca! residents with update on site activities.
Contacted two Riverdale residents with well sampling results.
Supported Barrett Chamber of Commerce development project.

Supported Crosby wetlands education program.
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-/
3.0 LAGOON
3.1 Summary of Activities
Evaluating test plots of various plants in Cell E.
Injected about 135,300 gallons of "clean" Cell D water in Cell E subsurface.
Operated aerator in Cell D to expedite biomass degradation.
Evaluating various options for gradient control inside the lagoon.
Evaluating several surface water source options for the area inside the migration wall.
Continued dismantling and disposal of scrap piping.
2.2 Problems and Response Action
Problem Recommended Solution
Ground cover growth slow in Cell E. Water frequently. Evaluate different
grass blends and soil nutrients.
Poor tree growth in Cell E. Evaluate different types of trees.
Design an irrigation system.
Surface water source. Develop list of options; evaluate
realistic options.
3.2 Problems Resolved
None.
\/
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3.4 Deliverables Submitted

None.

3.5 Upcoming Events and Activities

Maintain pH, DO, OUR, and nutrient levels in Cell D.

Operate aerator/mixer in Cell D as required.

Inject Cell D water in Cell E subsurface.

Water Cell E and Cell F as required, using the east slough surface water.
Maintain vegetation in Cell E.

Dismantle and dispose of surplus pipe.

Evaluate surface water source options.

LAGOON.08 3-2 August, 1895






053545

MONTHLY PROGRESS REPORT French Ltd. Project
Groundwater and Subsoil Remediation FLTG, Incorporated

4.0 GROUNDWATER AND SUBSOIL REMEDIATION

4.1 Summary of Activities
4.1.7 Operation of Production and Injection Well Systems

Operation of the production and injection wells systems during August, 1995, is
summarized in Table 4-1. Flows from the production well system are summarized in Table
4-2 and Figure 4-1. Flows into the injection well system are summarized in Table 4-3 and
Figure 4-2. Individual well flows are summarized in Table 4-4.

4.1.2 Operational Monitoring

Operational monitoring associated with the groundwater and subsoil remediation system
during August, 1995, is summarized in Table 4-5.

4.1.3 Data Management and Evaluation

\./ Operational monitoring data from the groundwater and subsoil remediation system for this
reporting period were entered into FLTG's database. Tables and figures for this section of
the Monthly Progress Report were generated from this database.

4.2 Problems and Response Actions

Groundwater production and injection rates were at or above the targets of both
production and injection wells. The new goal for production well rates is 80 gpm. See
Table 4-1. Nutrient and dissolved oxygen concentrations in injection water were at or close
to target levels. No specific response action is planned.
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TABLE 4-1

Groundwater System Operation - August 1995
Reporting Period: August 1-31 (31 days)

Production System

No. of production wells: 120 {S1 unit, 53; INT unit, 67)

No. of operational wells by end of month: 56 (S1 unit, 10; INT unit, 46)

Changes in system since last month: converted INT-3 back to pumping; converted INT-
20 and -22 to injection; converted INT-120 to pumping; shut off $S1-25, -26, -27, -28,
and INT-62

No. of wells off line having reached criteria: 44

16 wells off inside lagoon

Groundwater produced: 3.6 M gal; 268.0 M gal since startup based on main meter

Tota! production rate: avg. 72.5 gpm {target 80 gpm); range 73-100 gpm

S1 production rate: avg. 38.6 gpm; avg. 3.9 gpm per metered well

INT production rate: avg. 33.9 gpm; avg. 0.8 gpm per metered well
Total flow rate apportioned between S1 and INT units based on individual well meter readings; average flows
based on 31 days operation

TOC {non-volatile} concentration avg. 42 ppm; range 34-91 ppm

TOC mass removed: 1,278 Ib. {372,670 Ib. since startup); 42 Ib./day
Injection System

\_/ No. of injection wells: 72 {S1 unit, 22 {9 on linel; INT unit, 50 {30 on line})
Rainfall during period: 4.13 inches

Changes in system since last month: converted INT-20, -22 to injection; converted INT-3
to pumping, shut off INT-82, -83, and -84

Groundwater injected: 4.0 M gal (168.2 M gal since startup) based on main meters
S1 unit injected: 1.3 M gal (89.8 M gal since startup)

INT unit injected: 2.7 M gal (75.5 M gal since startup)

Total injection rate: avg. 89 gpm (target 30 gpm); range 63-102 gpm

S1 injection rate: avg. 45.0 gpm; avg. 5.0 gpm per well

INT injection rate: avg. 47.1 gpm; avg. 1.6 gpm per well

Total flow rate apportioned between S1 and INT units based on individua! well meter readings; average flows
based on 31 days operation

Oxygen added to injection water: 9,987 Ib.; 322.2 Ib./day used (input efficiency =19%)
Avg. DO in injection water: S1, 58.5 ppm; INT, 53.6 ppm (target 40 ppm) = 59.8 Ib./day
injected

Volume of 9.1% w/w KNO; nutrient solution added to INT unit, and 3 S1-North wells:
8,332 gal

Nutrient flow rate: 268.8 gpd, 0.33% of INT + S1-North inflow rate (target 0.38%)
Calculated injection water NO, concentration: 83.4 mg/L-N (target 50 mg/L-N)

Note that average monthly flow rates at individual wells (calculated from weekly individual well flow
meter readings) are not used directly to determine S1 and INT unit inflows and outflows, but are
used to apportion total production and injection flows (calculated from daily main production and
injection meter readings) between S1 and INT units. Average flows are based on the 31 day
reporting period.
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TABLE 4-2
Daily Groundwater Production and TOC Removal
August 1985
Date . Project T-101 7-101 T-10% T-101
Day Outfiow Rate Outfiow Influent Influent
(FQ-101A) Rate Ave. TOC | TOC Loading
{gpm) (mg/L) (kg/day)

1-Aug 1301 140,500 98 91 48
2-Aug 1302 144,000 100 45 25
3-Aug 1303 113,100 79 39 17
4-Aug 1304 115,300 80 42 18
5-Aug 1305 113,700 79 4 18
6-Aug 1306 117,400 82 a7 16
7-Aug 1307 114,900 80 35 15
8-Aug 1308 113,900 79 58 25
9-Aug 1309 105,400 73 59 24
10-Aug 1310 105,300 73 45 18
11-Aug 1311 110,200 7 a7 15
12-Aug 1312 115,500 80 37 16

\_/ 13-Aug 1313 120,000 83 37 17
14-Aug 1314 115,200 80 40 17
15-Aug 1315 114,600 80 48 21
16-Aug 1316 115,400 80 43 19
17-Aug 1317 115,100 80 a7 20
18-Aug 1318 111,700 78 41 17
19-Aug 1319 120,100 83 8 17
20-Aug 1320 119,100 83 39 18
21-Aug 1321 108,100 75 39 16
22-Aug 1322 109,500 76 35 15
23-Aug 1323 109,600 76 34 14
24-Aug 1324 115,300 80 42 18
25-Aug 1325 139,900 97 34 18
26-Aug 1326 129,300 80 33 16
27-Aug 1327 118,300 3 29 13
28-Aug 1328 112,600 78 2 12
29-Aug 1329 110,100 76 53 2
30-Aug 1330 131,500 91 34 17
31-Aug 1331 117,700 82 36 16

Month Average 117,526 82 42 19
JMonth Total 3.643.300 1278 1b 580
\—/
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TABLE 4-3

Daily Injection Flows
August 1995

N
INT South
Dats | Project $1 North INT North S1 South Total
Day Injection Wells Injection Wells Injection Wells Injection Oxygen | Nutrents
FQ905 Meter FQ-806 Meter FQ-609 Rate
{opd) I (gom) § {opd) ) (gom) ¥ (gpd) | (gpm)§ _(gpd) fopm)§ _Ibs | Gallons
1-Aug 1301 46,500 32 46,000 32 47,200 a3 139,700 97 300 277
2-Aug 1302 43,500 30 45,300 3 46,500 32 135,300 94 395 293
3-Aug 1303 41,900 2 44,800 31 45,800 32 132,500 92 300 274
4-Aug 1304 41,800 29 46,000 32 46,300 32 134,100 93 300 293
5-Aug 1305 40,300 28 44,200 K| 45,800 32 130,300 90 300 281
6-Aug 1306 40,600 28 47,000 33 46,700 32 134,300 93 300 285
7-Aug 1307 28,000 19 31.400 22 31,600 22 91,000 63 300 163
8-Aug 1308 39,800 28 45,000 31 44,700 AN 129,500 80 300 308
g-Aug 1308 38,800 i 44,400 31 44,800 A 128,000 89 300 a4
10-Aug 1310 37,500 26 39,100 27 43,300 30 119,900 83 300 255
11-Aug} 1311 37,800 26 49,900 35 43,600 30 131,300 o1 400 266
12-Aug| 1312 37,100 p] 45,200 31 42,400 29 124,700 87 360 270
13-Aug| 1313 39,400 27 45,300 31 45,000 31 129,700 80 300 266
14-Aug] 1314 39,400 27 47,900 33 45,600 32 132,900 92 335 281
15-Aug 1315 38,600 7 45,500 32 44,600 31 128,700 89 300 296
16-Aug| 1316 38,300 27 46,700 32 44,800 31 129,800 90 295 312
17-Aug 1317 37.400 26 44,200 31 43,500 30 125,100 87 300 285
18-Aug| 1318 37.600 26 45,500 32 43,200 30 126,300 88 325 278
19-Aug 1319 57,400 40 45,400 32 44,700 31 147,500 102 300 270
20-Aug} 1320 39,300 27 45,900 32 43,900 30 129,100 90 280 304
21-Augl 1321 38,000 2 45,400 32 44,600 31 128,000 89 320 236
22-Aug 1322 41,000 28 47,000 33 45,700 32 133,700 93 300 270
23-Aug| 1323 41,900 2 44,500 3t 44,400 31 130,800 91 400 266
24-Aug| 1324 41,700 29 44,000 31 43,300 30 129,000 90 262 300
25-Aug| 1325 41,100 20 45,100 31 41,000 28 127,200 88 3g5 270
26-Aug| 1326 37,900 26 44,300 31 37,800 2 120,000 83 300 240
27-Aug| 1327 38,900 27 44,500 31 37,500 % 120,900 84 300 225
28-Aug} 1328 39,600 28 45,000 3 37,600 26 122,200 85 360 270
29-Aug 1329 39,600 28 44,700 31 39,800 Y] 124,200 86 360 262
30-Aug| 1330 39,600 28 45,900 32 44,000 31 129,500 80 300 205
31-Aug - 1331 39,400 | 27 44,700 31 43,100 30 127,200 88 400 258
Month Average 39,890 28 44,832 31 43,319 30 128,142 89 322 269
Month Total 1,239,700 1,389,800 1,342,900 3,972,400 9,987 8,332
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TABLE 4-4

Average Production and Injection Flow Rates - August 1935
Flow retes are aversges for the period August | - August 31 (31 daysi

$1 Producson Wells {(10) 81 Injecton Weile (8) INT Production Wells {44} INT Infection Walls (30)
Well 1D om Well 10 aom well 1D som Weil ID oom
$1-1 OFF $1-18 28 INT-1 0.4 INT-2 0.8
$1-2 OFF $1-20 3.8 INT-3 04 INT-20 14
$1-3 OFF 1- 4.1 INT-4 0.1 INT-22 [-2 3
814 OFF $148 OFF INT8 OFF INT-83 28
318 OFF $1.80 OFF INT-8 OFF INT-84 24
s1-e OFF $161 OFF INT-? 0.3 INT-TY OFF
517 OFF $1862 OFF INT-8 1.4 NY-72 (X §
sie OFF $1-83 OFF INT-8 0.8 INT-73 18
$1-8 OFF S1-64 OFF INT-10 30 IKY-74 23
$1-10 OFF $1-88 4.0 INT-11 0.2 iNT-76 0.1
$1-%1 OFfF s8¢ QFF INT-12 1.2 INT-7¢ 3e
8112 OFF 8187 OFF INT-13 o4 INT-77 38
$1-13 OFF $1-68 OFF INT-14 OFF INT-78 2.7
$1-14 OFF $1-69 OFF INT-18 OFF WNT-78 0.7
81-18 QFF $1.66 10.3 INT-18 QFF INT-80 1.2

* Si1-18 OFF $148 OFF INT-17 OFF NT-81 3.7
8117 1.3 S1-47 OFF INT-18 OFF INT-82 OFF
81-18 1.3 S1-08 OFF INT-18 -3 ] INT-83 OFF
$1-20 OFF $1-49 6.2 INT-21 0.1 INT-84 OFF
$1-21 OFF $1-70 46 INT-23 0.9 INT-88 OFF
81-22 0.8 $1-101 8.3 INT-24 04 INT-88 OFF
81-23 OFF $1-133 5.0 INT-26 OFF INT-87 OFF
81-2¢ OFF INT-28 1.3 INT-88 OFF
81-26 OFF Toad %0 INT-27 1.4 WNT-89 OFF
81-28 OFF INT-28 08 INT-80 OFF
$1-27 OFF INT-28 OFF INT-81 OFF
81-28 OFF Average $0 INT-30 OFF Y82 OFF
\_/ $1-28 17 INT-31 OFF INT-83 OFF
$3-30 [ X ] INT-32 [ 4 NT-84 OFF
$1-31 OFF Wells 81-18, $1-31 and | _INT-33 OFF INT-85 OFF
1-32 28 $1-133 recerve exygen INTEE 1.0 INT-88 OFF
$1-33 OFF and mutrient amended INTES 02 INT-87 [ X )
$1-34 OFF ingsction weter INT-8? 0.2 INT-88 1.7
$1-36 OFF Subtosd | 1.8 INTES OFF INT-83 OFF
$1-38 OFF INT-88 0.3 INT-100 OFF
$1-37 OFF ALl sther §1 walle recaive INT-80 1.8 INT-113 10
81-38 QOFF {exygensted injection INT-81 os INT-201 OFF
$1-38 OFF wrater enty | INT-82 OFF INT-202 OFF
8140 OFF INT-86 OFF INT-203 03
8141 OFF | _INT-88 OFF INT-204 jo
8142 OFF INT-120 0.2 INT-218 [-X]
3143 OFF INT-143 0.2 INT-218 14
8144 OFF INT-208 10 INT-220 1.2
8148 OFe INT-208 o8 iNT-221 oS
8148 OFF INT-207 0.8 INT-222 28
3147 OFF INT-208 3.1 INT-223 1.2
$148 OFF INT-208 0.2 INT-224 28
$1-80 OFF WNT-210 14 INT-226 28
8181 44 INT-211 (+] 44 INT-228 08
$1-862 L X 3 WY-212 .7 INT-227 0.8
8183 1.7 WT-213 t8
$1-84 1.8 NY-214 OFF Totwd LY R
INT-218 20
Totnd n%s INT-216 OFF
INT-217 1.8 Aversge 1.8
Neotan INT-228 o.e
Averngs® 38 OFF - well inoperative INT-228 0.8
WT-2% 0.7 AR INT injection wells
INT-231 11 {recsive sxygen- end
* of meterad wails INT-232 0.2 msrient-amended
INT-233 04 i ion weter
INT-234 o4
INT-236 0.2
Note: total and everege flow rates for 31 snd INT urts ere INT-238 0.8
corrected (per man flow maeter reedings) for use in Tedle 4-1, Total 354
Aversge 0.8
SUBSOIL.08 4-5
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MONTHLY PROGRESS REPORT French Ltd. Project

: Groundwater and Subsoil Remediation FLTG, Incorporated
A
TABLE 4-5
Operationa! Monitoring - August 1985
Activity Frequency Purpose

Check production and injection wells for Daily ldentify and respond to

pump, meter, and level control opera- individual well problems;

tion, injection pressure, and gas buildup. maintain operating effi-
ciency.

Flow meter readings Weekly ldentify and respond to
individual well problems;
maintain operating effi-
ciency.

Read groundwater treatment plant in- 2x daily | ldentify and respond to

flow and outflow meters; nutrient injec- treatment plant problems;

tion flow meters; oxygen flows, pressure control nutrient and injec-
and temperature; and injection header tion flow rates.
, back pressure.
./

Measure T-101 influent TOC. 2x daily | Track TOC removal.

Measure dissolved oxygen at 6 Weekly Control oxygen injection.

representative S1 and INT injection

wells.

Conduct water levels DO and TOC on 22| Weekly Define progress of new

monitoring wells. INT wells and shut-off
areas. Track DO break-
thru.

Conduct water levels on shut-off wells. Monthly | Track level recovery in
shut-off wells.

Conduct TOC and DO on select Weekly | Track TOC and DO levels

production wells. in critical areas.

SUBSOIL.08 4-6
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Groundwater and Subsoil Remediation FLTG, Incorporated

\/
FIGURE 4-1
Production Flows
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Groundwater and Subsoil Remediation

French Ltd. Project

FLTG, Incorporated

TABLE 4-6

Schedule for Shut-Down of INT and S1

Pumping and Injection Wells

Date Well # Type Meter Reads Flow Rate Operator
(Prod. or Inj.) (gpm) tagged out
01-94 $1-35 Production MC
. $1-43 Production MC
05-94 $1-33 Production MC
06-94 §1-34 Production MC
06-94 $51-36 Production MC
$1-37 Production MC
$1-38 Production mMC
06-94 S$1-42 Production MC
$1-23 Production MC
81-5 Production MC
12-94 S1-41 Production ww
81-2 Production ww
81-3 Production ww
S1-4 Production ww
816 Production ww
12-94 81-7 Production WWwW
81-8 Production ww
819 Production ww
$1-10 Production ww
12-94 S1-11 Production ww
$1-12 Production ww
$1-13 Production WWwW
S1-14 Production ww
12-94 $1-15 Production WWwW
S1-16 Production ww
S$1-58 Injection Leaking seal ww
January, 1995 converted S1-1 thru $1-9 to injection for recharge water table for vegetation.
02-18-95 $1-49 Injection 1.30
$1-39 Production 8.50
$1-60 Production 4.50
S1-48 Production 2.50
INT-17 Production 0.12
SUBSOIL.08 4-9 August, 1895
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French Ltd. Project

Groundwater and Subsoil Remediation FLTG, Incorporated
TABLE 4-6 (Continued)
Schedule for Shut-Down of INT and S1
Pumping and Injection Wells
Date Well # Type Meter Reads Flow Rate Operator
(Prod. or Inj.) {opm) tagged out
02-19-95 INT-85 Injection 0.33
INT-86 Injection 1.00
INT-16 Production 0.16
$1-50 Injection 1.85
S$1-19 Production 3.40 back on 2/22/95
02-20-95 S$1-56 Injection 3.85
§1-57 Injection 2.50
INT-87 Injection 0.51
INT-88 Injection 1.33
INT-89 Injection 1.10
02-21-95 S1-46 Production 20.0
INT-15 Production 0.85
INT-80 Injection 275
INT-100 Injection 0.10
02-22-95 INT-99 Injection 275
INT-91 Injection 1.69
INT-92 Injection 3.00
INT-93 Injection 1.00
02-23-95 INT-94 Injection 0.08
INT-95 Injection 1.30
INT-96 fnjection 1.00
S$1-44 Production 8.00
02-24-95 INT-201 Injection 1.21
$1-561 njection 0.70
INT-33 Production 0.18
$1-40 Production 10.0
02-25-95 S$1-52 Injection 1.12
$1-63 Injection 1.7
INT-32 Production 1.00
INT-31 Production 1.55
02-26-95 S$1-41 Production 9.00
§$1-45 Production 3.00
INT-30 Production 1.63
INT-29 Production 3.00
SUBSOIL.08 4-10
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French Ltd. Project

Groundwater and Subsoil Remediation FLTG, Incorporated
A
TABLE 4-6 (Continued)
Schedule for Shut-Down of INT and S1
Pumping and Injection Wells
Date Well # Type Meter Reads Flow Rate Operator
{Prod. or Inj.) ' {opm) tagged out

02-27-95 INT-25 Production 0.40
INT-214 Production 5.10
INT-211 Production 1.80
INT-216 Production 0.70
02-28-95 S1-24 Production 7.00
$1-31 Production 3.50

$1-47 Production 2.01
S$1-18 Production 1.67

4-13-95 INT-14 Praduction .16
INT-18 Production 44

INT-65 Production .80
\./ INT-66 Production 1.70
6-5-95 $1-20 Production 3.81

S1-21 Production 11.02

S1-66 Injection 5.6

$1-67 injection 8.0

6-12-95 S$1-59 Injection 5.7

S$1-68 Injection 3.4

7-156-95 INT-202 Injection 1.1
8-1-95 $1-25 Production 3.0

$1-26 Production 4.5

$1-27 Production 1.3

$1-28 Production 4.1

8-2-95 INT-82 Injection 0.2

INT-83 Injection 1.1

INT-84 Injection 2.2

INT-62 Production 0.4

SUBSOIL.08 4-11 August, 1995



MONTHLY PROGRESS REPORT French Ltd. Project
Groundwater and Subsoil Remediation FLTG, Incorporated

4.3 Pending Issues
4.3.1 S1 Unit Pulse Pumping

No wells are on a pulse pump program this period. Schedule of well shut-off is included as
Table 4-6.

4.4 Operational Refinements
Shut off INT-62 and S1-25, -26, -27, and -28 for meeting criteria. Converted INT-3 back
to pumping. Converted INT-120 to pumping well. Converted INT-20 and -22 to injection
wells.
4.5 Data Summary and Discussion

4.5.1 Groundwater Production and Injection
Groundwater production target rates were adjusted to 80 gpm to compensate for the
expanded shut-off. injection target rates were adjusted to 90 gpm to compensate for the
shut off.

4.5.2 Groundwater Levels and Flow Directions

The current extent of contaminated groundwater is contained within the S1 and INT
extraction system capture zones.

4.5.3 TOC in shallow groundwater

TOC analyses on production wells were completed the first week in August. The
analyses are in Table 4-7 and Table 4-8. There was a slight increase in TOC levels when
the new INT wells were placed on line.

4.5.4 In-Situ Bioremediation

The emphasis continues to be to maximize delivery of oxygen and nutrients to the INT

system. Dissolved oxygen analysis was conducted on the monitoring wells during the third
well volume pumped.

4.6 Schedule

Drill and install two INT injection wells at west end. A program to close out/plug and
abandon S1 wells south of Gulf Pump Road was started the latter part of this reporting
period. Wells closed out and prepared for P & A in August were: S1-60, -48, -47, -46,
-45, -44, -43, -42; injection wells S1-54, INT-31, and -66. Wells scheduled for close out

SUBSOIL.08 4-12 August, 1995
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Groundwater and Subsoil Remediation FLTG, Incorporated
are: S1-41, -40, -39, -38, -37, -36, -35, and -34; INT-31, -30, -29, -28, -211, and -214.
See attached program as Attachment 4A.
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\—/

TABLE 4-7

HISTORY OF TOC CONCENTRATIONS
AT $1 PROCUCTION WELLS

Jan | Feb

g
§

0 [ Now-Dec 9t

L
il
g4
i1

1994 | 1934 | 1995 | 1995 | 1995 | 1998

{ppm) (ppm) | (pom) | (ppm) | (ppm) | tpom) | (ppm) ) | (pom) § (ppm) | (ppem)
i TIET NS T URT T RE T e T RE T Rt e o
812 150 NS 1544 NS | NS NS
s3] %0 624 NS | Ns NS
s14 ) 576 s ns | s NS
815 5 NS 504 Ns | wns NS
815 5 NS ™ Ns | Ns NS
s17 | 200 NS 708 ns | ns NS
s14 P %3 08 ns | NS NS
s n NS 1520 NS NS
10| 4 2,001 2208 s NS
st | 120 1425 2421 © NS
s112| 1w 1,088 1,8% IV NS
s13 | s 960 o 312 NS
8194 | s 132 | 1.4 NS
8115 | 530 1,450 2507 1 NS
$1-16 8900 1,744 1,050 NS
$117 | 60 [ n 18

adag

&

14

§
R EEELEEEER T EELH
ssnssusfannnunensurasessal S nER88A08R ] EY
8

3
&

i
3
a
2
IR T I CECESYEEE Y PER SR TS 13313 31 1 1 1

ARG G A AAABAGAAGAGGBABARBGAGAOGAAAARAGAGALAGAARAGRBALE
2aunEEABAAGAAARAAGARGIGANsRsssvEReaNalERRRRE
AR YRRt ittt i i i i i L i i et i itiiiiiiiit; §
B~ A G AR BAAAAEAGABRAGSESsN s ARRARAGEREEARAAGARGRAES
BN B AR A AR A B ABGANABNEN-NunNEENEFEERREREREEEE5555

=

Rt i ittt i R i i i AR e T

I It R A i i A i A L BT

I P T CH PP Y EE TR 1L
RS R R RER0ERE00E83T

8142 3 2

8143 4 14

144 280 e 19
$1.45 4,400 24 n
$148 430 k) 11
8147 1200 3 28
$143 1,200 r n
$160 4 17 “
81481 NS ] 118
182 NS F4 1"*
5163 NS 241 120
8184 NS [ ] S0

oy Ty
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TABLE 4-8
MHISTORY OF TOC CONCENTRATIONS
AT INT PROOUCTION WELLS
Bassiine “Now Dec Jan Apr | May | June | July |A
0 Nov-Dec 1] 1994 | 1994 | 1994 | 1995 | 1995 | 1995 { 1986 | 1995 | 1995 1995 § 1986
(ppm) (opm) | tpom) { (pom) | (pom) | (ppm) | (eom) | tpemi | tpped | topem) | tpmi | topmy
WI-T | 3500 | 30 | &3 | N5 | % 213 ) 369 | 172 [ 232 | 166 [ §18
WNT2 1.800 81 24 NS [ 2] 402 58 253 | 892 741 436 NS
INT3 $.200 932 | 1550 | NS 1,016 | 940 624 $51 452 270 142 ]
WT4 810 430 NS NS %8 180 09 229 149 128 145 204
INTS 960 103 90 NS 78 70 45 87 ] 72 122 180
INTS i ] %5 100 NS ki bl 46 [ [ [ 74 NS
INT? 100 101 8 NS 120 123 NS 118 102 18 96 ”
NT-$ s [ ] 43 NS 47 45 NS 47 43 42 ao 8
INTS 800 70 NS NS [~ 58 NS 72 128 154 87 76
INT-10 1,900 | -4 1385 NS 45 45 o] 8% &8 82 7% - 3
INT-11 590 113 E) | NS 31 7 3 60.4 43 23 37 198
INT-12 3.300 74 23 NS k4 16 31 72 65 148 63 6
INT-13 %80 ] 23 NS k2 12 NS n ] 1" | ] 8
INT-14 24 118 3 NS -] 50 84 o NS NS NS NS
INT-1§ 19% 47 18 NS 17 16 NS NS NS NS NS NS
INT-18 2,000 -] NS ] 11" NS NS NS NS NS NS
INT-1? 7 1% 14 NS ] 14 NS NS NS NS NS NS
INT-18 4 87 2 NS 24 20 3" E 3 NS NS NS NS
NT-19 1.400 k] » NS 8 ®S NS 3 rall as | -3 [}
INT-20 3,500 1182 { NS NS 1,480 ( 1476 { 1,425 | 998 { 1480 { 1080 { 718 NS
INT-21 ] 190 NS NS 204 132 840 188 200 240 137 150
N2 8 % NS NS "7 135 193 180 1% 110 108 22
NT-23 18 12 NS NS » L] x NS 2 48 a4 M
NT-24 F L] " [ -1 NS 58 6 NS 47 48 42 as NS
NT2S n 3 NS NS 22 18 NS NS NS NS NS NS
INT-26 12¢ 122 123 NS 110 108 NS 107 76 ] 7 80
) NT-27 180 ™ 0 NS [ 3 ki NS [ ] 82 s a8
\/' NT28 [~ ” s NS n % NS 4 8 0 53 S4
INT-28 1,100 76 ] NS » L] NS NS NS NS NS NS
INT-0 1,400 445 24 NS 27 X NS NS NS NS NS NS
N1 ™ [ ~3 x NS 0 13 NS NS NS NS NS NS
NT-R 830 2 1" NS 1 1 NS NS NS NS NS NS
INT-33 120 20 17 NS 10 | ] NS NS NS NS NS NS
INT-8S NS 122 " NS [ 3 43 NS Te 44 8 22 13
INT-86 NS 287 148 NS 132 120 NS m 104 73 as 4
INT-57 NS [ 51 NS s [ ] NS 1.3 a 4 1] n
INT-58 NS M n NS ® 8 NS 8 21 23 4.3 NS
INT-88 NS ™ 4 NS %0 42 NS 61 43 47 43 »
INT-80 NS 110 [ NS ] [} NS 90 75 73 7 70
NT-81 NS » L] NS n 3 NS 32 27 k- 2?7 x
INT-82 NS E L~ NS 29 20 NS 28 2% 64 84 NS
INT8S NS [ .3 [ 1) NS (1] 41 NS 60 NS NS NS NS
INTLS NS 120 ™ NS | ] -3 NS [ 1] NS NS NS NS
INT-143 NS NS NS NS NS NS NS NS NS 11 14 s
INT-205 NS 3] » NS E 2 M NS s 42 3 6 »n
INT.206 NS 107 8 NS [~ &0 NS (1K 3 48 20 0 13
INT-207 NS ®» [ 2] NS 74 92 8 {1001 70 (] 72 S8
INT-208 NS o 18 NS " 1 NS 18 NS 10 1" [ ]
NT-209 NS E g 1% NS 19 17 NS | 1 4.3 1.8 | ] 2
NT-210 NS 7 2] NS =] 26 NS 28 b4 20 22 a3
NT211 NS [ -] L2 NS 3 49 NS NS NS NS NS NS
NT.212 NS k44 38 NS “ a NS [ 48 48 42 4t
NT-213 NS t <] by NS 4] 143 NS a8 206 [ [ ~] %
INT-214 NS 48 N NS 2 b NS NS NS NS NS NS
INT-218 NS - ” NS E 1 NS 43 o “ 28 A7
NT-218 NS k] 28 NS 26 E NS NS NS NS NS NS
INT.217 NS [ [ 1] NS & [ -] NS bid 72 ] a3 red
INT-228 NS NS NS NS NS NS NS NS NS % 18 NS
INT-229 NS NS NS NS NS NS NS NS NS 3.8 NS 2
WNT-230 NS NS NS NS NS NS NS NS NS 16 NS NS
& Nol Sampiled
NT 957 128 83 NS 100 108 283 1 148 105 2] 87
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TABLE 4-9

Dissolved Oxygen at Production Wells

Well /1794 [11/23/94 1/1/95 | 3/26/95 | 4/5/95 | 6/28/95 | 6/30/95 | 7/27/951 &/31/95
S 2.1 08 16 NM NM NM NM NM NM
$1-2 1.7 1.8 1.1 NM NM NM NM NM NM
$13 18 1.0 11 NM NM NM NM NM NM
S14 20 0.8 0.9 NM NM NM NM NM NM
S1-6 NM NM 16 NM NM NM NM NM NM
S16 16 NM 0.8 NM NM NM NM NM NM
$1-7 13 NM 12 NM NM NM NM NM NM
$18 1.4 07 08 NM NM NM M NM NM
$1-9 0.8 NM 1.5 NM NM NM NM NM NM
§1-10 08 0.5 1.0 NM 0.9 NM NM NM NM
s1-11 11 0.9 14 NM 0.8 NM NM NM NM
5112 14 13 15 NM 14 NM NM NM NM
5113 1.7 13 15 NM 0.7 NM NM NM NM
$1-14 14 0.4 0.8 NM 0.8 NM NM NM NM
$1-15 1.4 0.7 07 NM 0.9 NM NM NM NM
§1-16 NM 12 29 NM 27 NM NM NM NM
8117 1.2 0.8 14 NM 1.7 20 29 38 5.2
S1-18 2.4 1.8 22 NM 6.8 NM NM NM NM
$1-19 a4 39 656 NM 65 42 NM 26 a3
§1-20 18 17 32 NM 13.0 10.2 NM NM NM
s1-21 15+ 15+ 15+ NM 138 15+ NM NI NM
s1.22 15 07 16 NM 18 14 0.8 08 0.8
s1.22 19 15 48 NM 15.0 NM NM NM NM
s1-24 08 26 18 NM 24 NM NM NM NM
\_/ $1-25 08 08 14 NM 2.2 0.7 08 08 NM
S1-26 22 07 11 NM 1.4 0.7 1.0 07 NM
$1-27 14 19 20 NM 19 06 1.2 0.7 NM
st-28 12 12 17 NM 50 0.4 13 23 NM
s1-28 18 22 44 NM 25 0.8 3.2 21 17
$1-30 15 11 42 NM 18 NM 10 34 0.9
$1-31 18 16 12 NM NM NM NM NM NM
$1-32 14 15 16 08 22 NM 18 0.7 0.7
$1-33 14 NM NM NM NM NM NM NM 9.3
$1-34 1.2 NM NM NM NM NM NM NM NM
$1-35 1.7 NM 15 NM NM NM NM NM NM
$1-36 0.8 NM NM NM NM NM NM NM NM
51-37 13 NM NM NM M NM NM NM NM
S1-38 15+ NM NM NM NM NM NM NM NM
$1-39 13 29 32 NM NM NM NM NM NM
5140 22 10 20 NM NM NM NM NM NM
S1-41 1.0 10 14 NM NM NM NM NM NM
S142 140 NM NM NM NM NM NM NM NM
5143 22 NM NM NM NM NM NM NM Y
S1-44 18 6.0 18 NM NM NMt NM NM NM
8145 29 23 5.1 NM NM NM NM NM NM
8148 135 15+ 15+ NM NM NM NM NM NM
5147 0.6 8.7 5.4 NM NM NM NM NM NM
8148 53 42 50 NM NM NM NM NM NM
$1-60 6.1 44 58 NM NM NM NM NM M
§1-61 11 0.8 12 0.8 20 28 26 132 15+
s1-62 14 28 126 NM 15.0 15+ 15+ 1.7 1.4
5163 22 09 40 0.9 42 9.7 42 77 6.7
$1-64 2.4 1.8 41 0.9 15.0 27 2.7 2.8 2.4
N
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TABLE 4-9 (Continued)
Dissolved Oxygen at Production Wells
Well 91794 |11/23/941 1/1/95 | 3/26/95 | 4/5/95 | 6/28/95 | 6/30/95 | 7/27795 | 8/31/95
INT-1 1.1 1.4 30 1.0 1.2 0.8 3.2 0.8 0.8
INT-2 15 08 0.8 0.4 14 0.4 1.1 1.0 NM
INT3 1.0 1.0 14 0.4 1.7 0.6 0.8 28 136
INT-4 0.8 11 12 0.5 1.0 0.8 18 0.8 14
INT-5 23 11 1.0 1.0 18 0.8 13 0.7 0.8
INT-6 0.7 1.3 14 1.0 1.4 0.6 1.0 0.5 NM
INT-7 15 1.0 08 NMm 0.8 08 11 08 08
INT-8 18 1.0 19 NM 1.4 0.6 1.0 0.8 1.2
INT-9 12 NM 1.4 NM 18 08 0.2 11 0.7
INT-10 19 1.4 17 0.8 24 06 31 26 47
INT-11 11 22 34 33 78 83 58 9.7 29
INT-12 22 138 138 15+ 15.0 72 5.0 15.0 15+
INT-13 0.8 7.8 1.6 NM 27 28 106 1.8 9.1
INT-14 1.8 1.7 17 07 24 NM NM NM NM
INT-15 1.4 1.8 20 NM NM NM NM NM NM
INT-18 21 3.0 18 NM NM NM NM NM NM
INT-17 29 22 26 NM NM NM NM NM NM
INT-18 18 1.2 15 NM 12 NM NM NM NM
INT-19 24 1.4 11 NM 1.3 1.9 3.0 9.2 0s
INT-20 1.3 09 12 05 13 0.6 1.2 0.7 NM
INT-21 17 28 30 0.6 0.9 0.8 13 3.8 16
INT-22 0.8 1.0 11 08 21 0.8 0.8 0.7 NM,
INT-23 11 24 23 NM NM 3.0 3.2 1.7 14
INT-24 18 20 28 NM 18 38 27 37 NM
\ / INT-25 125 15+ 10.2 NM NM NM NM NM NM
INT-26 14 16 23 NM 1.7 28 1.5 24 20
INT-27 16 12 1.4 NM 12 1.7 0.8 1.0 1.0
INT-28 5.2 74 48 NM 1.0 1.8 1.0 0.8 0g
INT-29 52 4.0 44 NM NM NM NM NM NM
INT-30 9.5 9.4 18 NM NM NM NM NM NM
INT-31 1.4 41 53 NM NM NM NM NM NM
INT-32 15+ 15+ 15+ NM NM NM NM NM NM
INT-33 25 1.9 25 NM NM NM NM NM NM
INT-55 a4 20 22 NM 0.8 10 28 18 5.0
INT-56 1.2 1.5 18 NM 0.8 0.4 1.5 0.8 1.7
INT-57 8.2 28 3.1 NM 29 08 57 29 0.6
INT-58 1.9 19 16 NM 13 04 14 1.0 NM
INT-59 22 24 3.0 NMm 1.2 1.0 22 1.0 0.8
INT-60 18 19 24 NMm 18 1.4 19 57 38
INT-61 27 18 26 NM 20 1.5 1.8 38 13
INT-62 1.0 21 26 NM 23 18 1.1 0.8 NM
INT-65 21 1.0 12 NM 1.8 NM NM NM NM
INT-66 22 1.0 31 NM 6.8 NM NM NM NM
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August, 1995



053562

MONTHLY PROGRESS REPORT

Groundwater and Subsoil Remediation

French Ltd. Project

FLTG, Incorporated

TABLE 4-9 (Continued)

Dissolved Oxygen at Production Welis

Well 9/1/94 | 11/23/94| 1/1/95 | 3/26/95 | 4/5/95 | 5/28/95 | €/30/95 | 7/27795 ] 8/31/35
INT-143 NM NM M NM NM NM 15+ 15+ 15+
INT-205 18 1.8 2.8 NM 23 11 35 1.4 26
INT-206 11 24 1.2 NM 1.2 1.0 3.1 15 1.0
INT-207 46 1.0 12 NM 0.7 0.8 0.8 0.8 06
INT-208 13 34 1.8 NM 8.4 NM 13.0 144 0.8
INT-209 28 15+ 148 NM 14.8 15+ 15+ 15+ 15+
INT-210 15+ 15+ 15+ NM 118 15+ 15+ 14.0 15+
INT-211 19 2.0 2.0 NM NM NM NM NM NM
INT-212 18 22 18 NM 22 0.7 24 1.0 12
INT-213 12 12 20 NM 28 12 0.9 07 10
INT-214 38 48 2.8 NM NM NM NM NM NM
INT-215 52 as 3.0 NM 31 52 5.8 24 34
INT-218 34 4.2 2.7 NM NM NM NM NM NM
INT-217 18 12 1.8 NM 11 10 1.7 13 07
INT-228 NM NM NM NM NM NM 21 2.1 NM
INT-220 NM NM NM NM NM NM 10 NM NM
INT-230 NM NM NM NM NM NM 2.0 NM NM
SUBSOIL.08 4-18
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TABLE 4-10
Dissolved Oxygen at Monitoring Wells
12/15/34 | 2/7/35_| 3/25/95 | 4/9/35 | 5/ai95 | 6/11/95 | 7/27/95 | 8/23/55
[ ERT-1 12 NM NM NM NM NM NM NM
ERT-3 18 NM NM NM NM NM NM NM
ERT-7 NM NM NM NM NM NM NM NM
ERT-8 22 NM NM NM NM NM NM NM
ERT-9 NM NM NM NM NM NN NM NM
ERT-22 | NM NM NM 0.6 84 56 5.2 0.2
ERT-24 | 20 NM NM NM NM NI NM NM
ERT-25 | 16 NM NM NM NM NM NM NM
ERT-26 | 23 NM NM NM NM NM NM NM
ERT-27 | NM NM NM NM NM NM NM NM
ERT-28 | 48 NM NM NM NM NM NM NM
ERT-20 | NM NM NM NM NM NM NM NM
ERT-30 | NM NM NM NM NM NI NM NI
ERT-33 | 1.1 NM NM NM NM NM NM NM
ERT-34 | NM NM NM NM NM NM NM NM
FLTG1 | 386 NM NM NM NM NM NM NM
FLTG2 | Nm NM NM NM NM NM NM NM
FLTG-3 | NM NM NM NM NM NM NM NM
FLTG4 | NMm NM NM NM NM NM NM NM
FLTG-S | 3.0 NM NM NM NM NM NM NM
FLTGS | NM | NM NM NM NM NM NM NM
FLTG-7 | 20 0.4 02 0.3 0.2 03 06 0.2
\./ FLTG-8 25 0.4 NM NM NM NM NM NM
FLTee |~ 15+ NM NM NM NM NM NM
FLTG-10 | 32 12 NM NM NM NM NM NM
FLTG-11 | NMm NM NM NM NM NM NM NM
FLTG-12 | Nm NM NM NM NM NM NM NM
FLTG-13 | 28 13 NM NM NM NM NM NM
FLTG-14 | 24 02 NM NM NM NM NM NM
FLTG-15 | 24 NM NM NM NM NM NM NM
INT-59-P1| NM 1.2 NM NM NM NM NM NM
INT-59-P4| NM 08 NM NM NM NM NM NM
INT-60-P1| NM 02 NM NM NM NM NM NM
INT-60-P4| NM 0.5 NM NM NM NM NM NM
NT-10t | 26 03 02 03 03 10 13 02
INT-102 { 15+ 15+ 149 15+ 15+ 6.9 12.8 15+
INT-103 | 1.3 0.2 NM NM NM NM NM NM
INT-104 | 46 32 NM NM NM NM 4.0 3.0
INT-105 | 46 0.4 NM NM NM NM NM NM
A%
SUBSOIL.08 4-19
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TABLE 4-10 (Continued)

Dissolved Oxygen at Monitoring Wells

12/15/94 | 217195 | 3/25/95 | 4/9/95 5/4/95 6/41/95 | 7127195 | 8/23/95
INT-106 15.0 4.7 NM NM NM NM 0.8 NM
INT-107 15.0 15+ NM NM NM NM NM NM
INT-108 21 17 0.2 0.3 1.5 0.2 1.0 0.6
INT-109 2.2 0.2 NM NM NM NM NM NM
INT-110 0.8 0.4 NM NM NM NM 23 NM
INT-111 2.8 14 NM NM NM NM 2.7 0.2
INT-112 15.0 15+ 15+ 15+ 15+ 15+ 15+ 15+
INT-113 10.3 20 NM NM NM NM NM NM
INT-114 1.5 0.2 NM NM NM NM 34 34
INT-115 48 0.7 NM NM NM NM 28 0.4
INT-116 2.4 NM NM NM NM NM NM NM
INT-117 3.1 NM NM NM NM NM NM NM
INT-118 2.0 NM NM NM NM NM NM NM
INT-119 1.1 0.3 NM NM NM NM 04 0.2
INT-132 36 0.7 NM NM NM NM 4.0 NM
INT-133 1.9 08 NM NM NM NM 22 NM
INT-134 138 0.6 NM NM NM NM 1.8 N\
INT-135 6.8 0.7 0.2 0.4 0.2 18 13 NM
INT-137 3.1 2.4 NM NM NM NM 28 NM
INT-138 23 0.6 NM NM NM NM 0.8 NM
INT-13g 11 0.5 NM NM NM NM NM NM
P-§ 06 0.2 NM NM NM NM NM NM
P& NM NM NM NM NM NM NM NM
REI-10-2 11 0.2 NM NM NM NM 0.3 0.1
REI-10-3 0.8 0.3 NM NM NM NM 0.2 0.2
REl-12-2 24 NM NM NM NM NM NM NM
$1-101 0.8 0.2 NM NM NM NM NM NM
$1-102 0.5 0.2 0.3 0.2 0.3 0.3 0.6 0.3
$1-103 1.2 0.2 NM NM NM NM NM NM
S$1-104 3.8 15+ NM NM NM NM 48 0.6
$1-105 14 6.8 NM NM NM NM 14.0 NM
S1-106 0.6 0.1 0.2 0.5 0.3 0.3 0.3 02
$1-107 15.0 15+ NM NM NM NM 11.0 15+
S1-108 15.0 15+ NM NM NM NM NM NM
$1-109 5.2 15+ NM NM NM NM 11.2 1.0
$1-110 06 0.2 NM NM NM NM NM NM
S1-114 15.0 15+ NM NM NM NM NM NM
S1-112 24 0.2 NM NM NM NM NM NM
$1-113 2.7 0.5 0.3 0.3 0.2 0.3 0.7 0.2
SUBSOIL.08 4-20
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TABLE 4-10 (Continued)

Dissolved Oxygen at Monitoring Wells

12/15/94 | 277195 | 3/25/95 | 419185 514198 | 6/11/95 7!27:95 8/23/95

S1-114 1.5 0.4 NM NM NM NM 0.2 0.2

S1-11§ 3.2 NM NM NM NM NM NM NM

S1-116 21 NM NM NM NM NM NM NM

81-117 2.9 NM NM NM NM NM NM NM

S1-118 34 NM NM NM NM NM NM NM

$1-135 0.8 N NM NM NM NM NM NM

$1-137 1.0 NM NM NM NM NM NM NM

$1-50-P1 NM NM NM NM NM NM NM NM

81.50-P3 NM 18 NM NM NM NM NM NM

81-51-P1 NM NM NM NM NM NM NM NM

$1-51-F3 NM 0.3 NM NM NM NM NM NM

§2-101 3.8 NM NM NM NM NM NM NM

5G-1 NM NM NM NM NM NM NM NM

$G-2 NM NM NM NM NM NM NM NM

SG-3 NM NM NM NM NM NM NM NM

G4 NM NM NM NM NM NM NM NM

$G-§ NM NM NM NM NM NM NM NM

W-3 1.8 0.2 NM NM NM NM NM NM

W-4 NM NM NM NM NM NM NM NM

W-5 NM NM NM NM NM NM NM M

W-7 2.6 NM NM NM NM NM NM NM

x o
N’
SUBSOIL.08 4-21
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ATTACHMENT 4A

Well Close-Out/Plug and Abandon Program

SUBSOIL.08 August, 1995
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Well Close-Out/Plug and Abandon Program

Well Close-Out

Wells available for closure have had months of analytical data confirming that there is no
further need to keep them semi-active on the project. All the S1 wells south of Gulf Pump
Road have been inactive for at least 8 months, and these wells will be the first closures of the
program.

Procedure: Close-Out

Electrical contractor to isolate circuit and check each well to confirm no back feed to
controllers.

Pumps, probes, and manifolds pulled and inspected for usable material. (Discharge hose
and piping disposed of in contaminated trash.)

Electrical controller and usable conduit are pulled and salvaged.

Flow lines and abandoned air lines are excavated and disposed of as contaminated
trash. (Laterals that connect to an active line will be terminated with a fusible HDPE
cap at the flow line.)

Water depths and bottom soundings are taken on each well. Bottom soundings are
compared to the well completion log to determine the amount of solids in the well.

Figure 1 and 2 describe actual pad and vault demobilization.

Before capping off, awaiting sufficient number of wells to warrant plugging, well
treatment of the S1 wells with a dosage of 2.3 mg/L of 50% H,0, and .3 mg/L of
KNO; may assist in short-term remediation since no further pumping and injection is
scheduled for this section. Treatment of close-out INT wells will be based on each
location.

Prior to treatment, one well volume is pumped per Figure 3 to allow solids to settle
before returning water to casing. Solids are disposed of in Cell D.
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t

Procedure: Plug and Abandon

MC/ks

Figure 1 shows preparation of well. This represents the removable casing.

According to Section 338.50 of the TNRCC Water Well Drillers Rules Manual, concrete
or Bentonite can be used to plug a well that penetrates undesirable water zones.

Figure 2 shows the desirable method of plugging using Portland cement.

If Bentonite is used for plugging, the plugging ends at least 10 feet from the surface,
using the same technique, and cement is used for completion to the surface. See
Figure 3.

Figure 4 represents casing preparation on wells that have a steel surface casing.
Plugging procedures are the same as above. If there is a void in the annulus, this space
will be grouted also.

The plugging report will be filled out and signed by the operator that conducted the
actual plugging. All but the current plugging data will be pre-printed. See attached
example. Site coordinates are located in the Well Construction/Survey Data Manual in
the operation office.

Return well site to natural grade (barricade if left open overnight).
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: PLUG AND <BAnDD 1 and INT WwELLS
\N_/
CIGURE 4
PREPARATION (WITH SURFACE CASINGY
PVC CASING —,
SURFACE CASING —\‘:\
\— \\!
l\\
CUT OFF CASINGSE - - — .
|
18 to 247
EXCAVATION
ul ¥ GROUTING SAME AS FIGURES 2 & 3
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Please use black ink. -
Fi6 WHITE COPY with: State of Texas
TNRCC PLUGGING REPORT Texas Water We!l Delllers Advisory Council
P.O. Box 13087 (This form must be completed and filed with the TNRCC Au,:f:’&%ﬂa;o”
Austin, TX 78711-3087 within 30 days following the date the well is pluggedas £12.239-0530
512-239-0530 required by current statutory law.)
i ), A. WELL IDENTIFICATION AND LOCATION DATA
1) owner _FLTG, Inc. Aporess 15010 FM 2100, Ste 200, Crosby TX 77532
{Name) {Street or RFD) (City) (State) @)
2) ADDRESS OF WELL:
County __Harris 1025 Gulf Pump R4. Crosby TX 17532 GRID# _state coordinates
(Strest, RFD or other) (City) (State) @p)
3) OWNER'S WELL NO: S1-43 4) WELLTYPE(Check): [J Water [J Monitor  [J Injection  [f} De-watering | 5 X

Orilter, Pump Installer, or Landowner performing the plugging operations must locate and identify the location of the well within a specific grid on a full 3,212,350.706
scale-gridded County map available from the TNRCC/nstallers Certification Program. The location of the well shouid be denoted within tha grid by
placing a corresponding dot in the grid to the right. The lega! description saction below is optional.

{0 LEGALDESCRIPTION: v
Section No. 1 BlockNo. — 2 Township Crosby : 13,888,085.572
Abstract No. NA SuveyName _White Survey 4
Distance and direction from two 1,500 ft.

intersecting section lines or survey fines:

B. HISTORICAL DATA ON WELL TO BE PLUGGED (If available)

6) Drler __Layne Environmental License No. NA ity Houston
7) Driled _9/18 19_91; 8) Diameterofhole 6 _ inches; $) Totaldepthofwel ___ 30 et
€. CURRENTPLUGGING DATA
10) Date well plugged 8/28 1095
11) Sketch of well: Using space at right, show method of plugging the well
inciuding alf casing and cemented intervals. ‘ Existing Grade

./ Name of Driller/Pump Installer actuafly performing the plugging operations

Mark Collins 4 .
License number __NA 10°
13) Casing and cementing data relative to the plugging operations: schedule 80 PVC
CASING LEFT IN WELL
DIAMETER ) FROM (feet) TO (feet) 30’ v
6 28 0
.e a4
- 18
CEMENT PLUG(S) PLACED IN WELL SACK(S) OF - Stainless Steel
FROM (fee1) TO (fee1) CEMENT USED .o Screens
30 2 4 .o
v v

0. VALIDATION OF INFORMATION INCLUDED N FORM

Iherebycerﬁfymamisweﬂmpluggedbym(ormdermyupervislon)mmateadunddoﬂhe:ta!emensherelnnrenuebmbestofmylmbwledgemdbelief.l
understand that failure fo complete Rems 1 thru 13 will resutt in the report(s) being returned for completion and resubmittal.

Company of Individuar's Name (lype or print} FLTG, Inc.

Address: Streetor AFD 15010 FM 2100, Ste 200  cwy_____ Crosby State X Ze 11532
Signatures:
\/’ Licensed Driller/Pump instalier Date Owner ot Wel Dals
Trainea/Apprentice Date

White- TNRCC  Yellow-WellOwner  Pink - Licensed Well Driller/Purmp Installer
TNRCC-0055 (Rev. 01-12-95)
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5.0 GROUNDWATER TREATMENT PLANT

5.1 Summary of Activities

As reported last month, R-2 bioreactor was taken out of service to conduct a BOD, COD,
and TOC reduction test. These tests are continuing into September.

The data showing the latest results are in Table 5-3, and a complete evaluation will be
included in the September monthly report.

To compensate for the reduced detention time in the reactors, the blending valve has been
manually closed to 65% to insure quality effluent to the San Jacinto River.

As shown in the flows below, 0.2 million gallons were processed through the carbon filters
in August.

There have been no excursion in the discharge standards for this reporting period.

One repair in the Groundwater Treatment Plant to report was that a blower motor was
removed and sent in to be rewound and balanced.

There have been no other major repairs to report for August.

Total flows for August, 1995:
Water discharged to the San Jacinto River - 3,652,700 gallons
Water discharged to the Lagoon - O
Sludge discharged to the Lagoon - 25,200 gallons
Water processed through the GWT - 3,643,300 metered gallons
Water discharged to the South Pond - O

Water blended passed Carbon Filter - 3,403,700 gallons

GWT.08 5-1 August, 1995
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Water treated through Carbon Filter - 198,400 gallons

Water processed from Cell D to GWT plant: metered - O

Cell D injection at S1-1 through S1-9: metered - 135,300 gallons
5.2 Inoculum/Nutrient Addition
The following have been introduced into the bioreactors/clarifier:

Nutrients:
560 gallons Diammonium Phosphate
Microbes:
16 oz. French Limited Isolated Microbes
\ Coagulant:
~ 6.0 gallons Percol 778 Cationic Polymer
5.3 Maintenance
Table 5-1 lists the preventive maintenance items performed in August.
5.4 Operating Data
Table 5-2 summarizes the laboratory analysis of the treated water discharged to the San
Jacinto River.
A ;

GWT.08 5-2 . August, 1996
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TABLE 5-1
Preventive Maintenance
Day Action

August 4 Safety inspection of all electrical tools and extension cords
completed.

August 7 Lubed sludge pump at clarifier.

August 9 Lubed all pumps and motors in GWT.

August 10 Lubed booster pumps and sump pump in chemical storage.

August 11 Lubed blowers 2 and 3.

August 22 Replaced filters in blowers 2 and 3.

August 23 Lubed all gate rollers and adjusted. Lubed all “red” valves.
Sprayed hose connectors in GWT. Lubed sludge pump at
clarifier.

August 24 Lubed locks at all gates.

August 25 Lubed and rotated SALA pumps. Replaced filters in central filter.

August 28 VLubed Blower #1

GWT.08

5-3 August, 1995
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Groundwater Treatment Plant ™o
TABLE 5-2
Treated Water Results Summary
PH TS TOC 08a Benzene Chior HC's Totel PCBs Napthalens
Colected Set No, (6-9) S PPM 55 PPM 15 PPM 150 PPB $00 PPR 0.65 PPB 300 PPO
Daily | R-Avg Deily | R-Avg Daily | R-Avg Deily ] R-Avg ] Daity | R-Avg | Daily | R-Avg Daily | R-Avg Dasily | R-Avp

2-Mer-95  M03A0313 7.47 5 8.5 28 25 145, KT s.

6-Mer-8S  MOIA0314 7.49 1. 8.1 25 28 128, 18 s.

8-Mer-95  MO3A0315 7.38 1. 8. 2.8 25 193, 18 5,
13-Mer-95  MD3IAD318 7.64 5. 7.2 2.8 25 . .16 5.
18.Mer.85  MOIA0317 | 2.55 5 8. 28 28 150, 16 s.
20-Mer-95  MO3IA0318 7.41 K} 8.6 28 28 97. .18 5.
23-Mest-95 MO3A0319 7.45 1. e 28 28 185. 16 s,
27-Mer-95 MO3A0320 7.83 3. 12.2 25 8. 325, 16 s.
30-Mar-95  MO3A0321 7.47 7.5 7. 2.2 1n.e 8.3 28 28 8. 33 342, 186 16 Rl s, 5.

3-Apr-95  MO3A0322 7.42 7.5 1. 2.2 "7 8.6 28 28 e. 37 269, 200 16 16 5. s.

8-Apr-95  MO3A0323 7.45 7.5 2. 2.3 12.2 9.1 28 28 8. 4.1 239. 212 A6 16 s, s.
10-Apr-95 MO3A0324 7.38 7.5 2. 2.4 "t 9.4 28 25 8. 4.4 230, 218 .16 .16 5. 5.
13-Apr-95  MO3A0325 7.62 7.5 3. 2.2 12.9 10.1 25 28 6. 438 364. 245 .16 16 s. s.
17-Apr-95  M03A0326 7.69 785 n. 34 12.9 10.8 28 25 8. 5.2 247, 258 18 16 5. s.
20-Apr-85 MO3A0327 7.75 7.6 1. 3.4 12.1 11.4 25 25 6. 5.8 226, 270 .16 16 5. s,
24-Apr-95  MO3A0328 7.67 7.8 13, 4.8 13, 12.2 28 285 6 6. 269, 279, 16 .16 s. s.
27-Apr-95  MO3A0329 7.51 78 1. 4.8 12.2 12.2 28 28 28 5.6 238, 269 .16 16 s. s.

1-May:95  MD3IAD330 7.63 76 1. 38 12.% 12.2 28 28 25 5.2 177, 251 16 16 s. s,
4-Mey-95  MOIAD33Y 7.91 7.8 4. 4.2 128 12.3 25 25 2.8 48 222. 246 R R[] s. s,
8-May-96  MO3A0332 7.95 77 4. 4.4 1.3 12.2 28 25 25 4.4 228, 244 16 .18 s, s.
11-May-85  MO3A0D334 7.97 7.7 4. 4.7 109 12.21 28 28 25 4.1 235, 245 18 16 5. 5,
156-May-95  MO3A0333 7.87 7.8 8. 5.2 13.7 12.3 28 28 25 3.7 209. 228 18 .18 5, 5.
18-May-85  MO3A0335 7.73 7.8 s. 4.7 " 12.1 25 28 [ 3.7 374, 242 18 18 s. 5.
22-May-95  MO3A0338 7.88 7.8 1. 4.7 3. 14.2 28 28 (] 37 274, 247 16 18 s. 5.
29.May-85 MO3IA0337 7.76 7.8 1. 33 45, 12.7 25 28 6 37 227. 242 .18 16 5. 5,

6-Jun-95  MO03A0338 7.53 7.8 5 33 121 17.7 2.8 28 285 3.7 189, 237 16 18 s, 5.
12Jun-86  MO3A0339 7.78 7.8 1. 33 458 2.8 28 25 25 a7 188, 238 18 .18 5. 5.
19Jun-95  MOIAD440 7.68 7.8 s. 3.4 7. 209 258 28 28 3.7 144, 230 16 .16 5. s.
26-Jun-95  MO3IA0441 7.7 7.8 1. 3.1 9.1 20.8 28 25 25 3.7 128, 219 18 18 5. 5.

20495 MO3A0442 7.47 2.7 .5 27 6.7 20.2 25 25 25 7 180. 213 16 .16 5. 5.

10-0u-95  MO3ADIAD 7.78 2.7 5. 2.3 5.2 19.2 28 25 2.5 % 182, 210 .16 18 s. 5.

170u-95  MO3A0344 7.7% 77 3. 2. 7.8 18.8 28 28 28 a3 181, 188 16 .18 5. s.

249u1-95  MO3A034S 7.55 72 5 1.9 8.2 16.3 25 FX 5. 32 479, 2n 16 .16 s, 5.

310ul-95  MO3IAOMS 7.64 7.7 5 1.9 28 ne 7.8 3.1 5. 3.1 380, 228 a6 .18 s. 5.

7-Aug-85  MO3IA034? 7.58 7.7 2. 2.1 8.4 10.9 25 3.1 s, 33 538, 286 16 .18 5. 5.
14.Aug-85  MO3IA034E 7.8 7.6 2 2.2 7.3 8.7 2s 3 s. e 289, 278 16 .16 s, 5.
21-Aug-95  MO3IAD3I4S 7.55 7.6 1. 17 7.8 6.7 28 3. s. 3.9 261, 291 18 18 s, 5.
26-Aug-85  MN3A0350 7.67 7.8 1. 1.7 8.7 8.7 28 3.1 s, 4.2 223, 301 6 .2 s. s,
Chlorinated hydrocarbons value is the sum of detected concentrations of 21 volatile chiorinated hydrocarbons on target compound fist.

-4 August, 1995

GWT.08




MONTHLY PROGRESS REPORT French Ltd. Project
Groundwater Treatment Plant FLTG, Incorporated

TABLE 5-2 (Continued)
Treated Water Results Summary

Ae Ba €d Cr Cu Ph Mn Ho Ni Se Ag 2n
Coected  SetNo. 150 PPB 1000 PPB 50 PP 500 PPB 15 PPB 68 PPB 300 PPB 1 PPB 148 PPB 20 PPB S PPB 162 PPR
Osliy | R-Avg | Osity | 8-Avg [ Deity [ R-Avg | Osity [ R-Ava | Dsity | R-Avg | Daity | R-Avg | Daity | R-Avg ] Daily [ R-Avg | Dsity | R-Avg | Dsity [ R-Avg | Daity | R-Avg ] Daity | R-A
2-Mar-95 M03A0313 | 23, 133, a 2. 1. 5 15, K 8. 1.3 5 ..
6-Mpr-95 Mo3A0314 | 17, 130. 1. 1. 3. 2.2 3. R 25 5 8 8.
9-Mar-95 M03A03IS | 24. M. A .2 .8 5 'S R a. 1.3 2 6.
13-Mar-95 Mo3a0318 | 12, 121, K] 2 1. 5 4, a 3. 1.3 2 5.
16-Mor-95 M03A0317 | 23, 11e. A 3 3. 5 2, A 3. 1.3 .2 .
20-Mer-95 Mo03A0318 | 18, 2 R 2 3. 5 2. R 2. 1.3 .2 3.
23-Mear-95 M03A0319 | 19, 189, a .2 2. 5 2. K| 3. 1.3 2 4.
27-Mar-95 MO3A0320 | 14. 130. .1 3. 2. 5 22, a 5. 1.3 2 40.
30-Mer-9% MO3A0321 | 19, 193 1132, 122 | 2 | a 1 2, 2. 5 T | 28 28] a 6. 43|13 12| 2 3 8. 101
3-Apr-95 M03A0322 | 17. 187 127, 122 { .1 2 | .2 .8 2 21| s 7 9. 122] a R 1. 3313 121} 2 2 s, na
8-Apr-95 MO03A0323 | 23, 193 }102. 119 | 1 R .2 .7 1. 19] s 5 4 123] 4 R . 33 )13 a3 2 ) 4 1097
10-Apr-95 MO3A0324 | 12. 18, |157. 124 | 1 a 2. 9 2. 2. 2. 7 | 32 1saf R e 31|13 13} .2 .2 8. 109
13-Apr-95 MO3A0325 | 44, 20, |07, 122 ]| A 1. 1. } 22 23] s g v ow2a)oa A 6. 3413 13| .2 .2 3. 107
17-Apr-95 MO3A0328 | 268, 213|171, 129 ) g fa 285 ] a2 2. 1. 7 |es 239 a A e a7 |3 3| o2 2 | 170 nas
20-Apr-95 MO3A0327 | 24, 22. |129. 130} 7 2 )7 33)]e 27| 2 9 | 43, 284 a 4 {10. s8f13 13] .2 .2 4, 148
24-Apr-95 Mo03A0328 | 21, 22 | 11s. 130.| 217 a4 1. 281 8 9 |38 2324 0 a 6. 59 |13 3] 2 2 4, 148
27-Apr-95 MO3A0329 | 24. 233|110, 128 | 2 2. 39| 2 28| s 9 |12 3| a R 7. 81 |13 13| .2 .2 5. 113
1-Mey-96 MO3A0330 {168 23.1 [108. 125 | 190 .3 7 38| .7 241 5 9 |es 203] 4 |85 sa| 8 12| s .2 2 108
4Mey95 MO3AO0331 | 21. 235|149, 127 {19 4 |59 44| v 23| 5 9 704 384 A {76 71| 8 12] 5 .2 |16z 108
8-Mey-85 M03A0332 | 16, 228|128, 130.[ .1 4 1. 45|18 24| 8 X ] 6 384 .1 R 5. 7268 )13 12] 2 .2 4 106
11-May-85 MO3A0334 | 17, 233158, 130 | .0 4 1 3 a8 9 22 s 2 |22 a3s2] a a s. 78113 12]) .2 2} s 1023
15-May-95 MO3A0333 | 17, 20.3 [141. 134 | .1 412 4a7]1 210] 5 2 | 2. 384 a A 5. 77|13 12| .2 .2 4 104
18-May-86 MO3A0IS | 12, 19.4 {122, 128 | 41 .2 32| 3 19] s 7 4 248 . K] 3. 6513 12 2 2 |15 &7
22-May-9% MO3A0338 | 14. 183 | 130. 129 ] 3 1. as] s 1 5 5 |9s 2] a K| 5. 69 |13 12| .2 2] 7 s
29-May-95 MO3A0337 | t6. 178} 176, 135 | .1 3 2. 2. 3 ? 5 5 |22, 18| a 1. 6328 13| .2 2] a 5.7
6-Jun95 MD3A033I8 | 12. 164|191, 144 | 3 | a2 2. 1. 8 5 5 118 2085} K] A 5. |13 13 a2 2] s 5.2
12Jun-95 MO3A0339 | 13. 16, |204. 155 | .0 2 1. 2. 1. 8 5 s | 25 20 1 N las a8 |13 14| 2 .2 3. S§s§
190un-85 Mo3A0340 | 14. 15.2 [ 213, 182 ) A 1. 15| .8 K] s 5 |6 28] A 5. 43|13 14| .2 2 |5 39
26-0un-95 M03A034Y | 15, 15.1 | 155, 168 | A 7 1.4 7 7 4. ) 2, 124] K 4. 42 |13 14| .2 2 ] e 4n
20085 MoO3A0342| 17, 15.a] 122, 182 A s 3] s K1 ER 8{ to, 1.1 .1 A 5. a1] 15 14 .2 2l 6 42
10-Jul-95  MO3A0343] 13, 14.7{ 173. 16s{ .2 a7 | e g s o] 2. 898 A s, 4 12 14 2 2 5. 43
17986 MO3A034| 13, 14a] 172, | o Al s 12 a s 8| 25 s8] A 48 43| 12 14 2 2l 29 as
24-04-86 Mo3A0MS] 18, 14.68] 175. 178] .1 a7 12l e 8 s 8 13 78] 2 ] 68 44| 1.2 14 2 2] 88 a3
3195 MOJADMME! 12, 14.1] 193, 178 .1 K1 1 9 2l 28 12| 52 ss! .1 d] 48 a8} 12 12 .2 2l 37 a3
T-Aug-88  MO3IA0347| 17. 14.7] 204. 179 1. 2| 18 1 K] 8 & 12| a8 a2 Al sa s| 1.2 12| .2 2l 78  as
14-Aug-25  MOJADMS] 18, 148] 202. 179] 2 2 8] 9 8 5 12} 83 as] . A 28 as| 12 12| 2 2] es 5.
21-Aug-85  Mo3Aodae] 13, 148] 190. 178] .1 2l .2 a8l 9 8 8 12 a2 a) A 4 a7 12 2] 2 2 8 a4
28.Aug-95  M03A0350| 12. 14.4] 20s. 182] .4 2l o 8] 9 8l s 8] 44 a3 1 Al 3.7 46| 12 12l .2 2 33 a8

Metals values in PPB
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TABLE 5-3
The following Data is from the R-2 Bio-Test samples collected on 07/29/95, 08/07/95, and
08/21/95.
Concent. Concent. | Concent. | Reduction | Molecular
Compound 07/29/95 08/07/95 08/21/95 % Weight
Acetone 440 100 58
Vinyl chloride 64 6 100 62
Chloroethane 24 100 64
Methylene chloride 218 13 100 &6
4-Methyl-2-pentanone 26 100 €6
Toluene 16 100 92
1,1-Dichloroethene 6 100 96
1,2-Dichloroethene (total) 340 120 33 20 96
1,1-Dichloroethane 67 26 14 79 g8
1,2-Dichloroethane 1096 440 8 09 08
Ethylbenzene 11 100 106
cis-1,3-Dichloropropene 52 100 110
Chloroform 1936 540 73 96 119
Xylene (total) 19 2 100 120
Trichloroethene 100 23 1 89 130
Carbon tetrachloride 110 100 152
Tetrachloroethene 103 13 6 94 164
1,1,2,2-Tetrachloroethane 4 100 166
BOD 21 11 0 100
CoD 141 56 51 64
TOC 28 21 0.1 68
Dissolved Oxygen 8.6 2.2 0.8 91
NH3-N 68 60 50 26
POsP 24 21 18 25

GWT.08 5-6 August, 1995
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6.0 AMBIENT AIR MANAGEMENT

Ambient air quality management continued on an "as-needed" basis to protect the
environment, human health, and site workers.

6.1 Summary of Activities

Collected and analyzed three time-integrated personnel exposure samples; the measured
levels of volatile organic compounds were well below the action levels.

Sampled the ambient air in all work areas several times per shift and on a random "spot-
check" basis; there were no levels of volatile organic compounds which required response
action. Sampled ambient air in special work areas where burning and/or welding was
planned. Sampled ambient air continuously in areas where exposure could occur and
where confined space work occurred.

6.2 Problems and Response Action

Problem Response Action
Calibrate portable vapor meters. Train operators to calibrate; refurbish all
meters.
Sampling "hot" wells. Require respirator use when sampling "hot"
wells.
Ambient air quality in all work areas. Check all work areas with portable meter

several times per day.

H2S levels in some well vaults. Vent vault and purge with air before
working in the vaults.

AIR.08 6-1 August, 1985
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—
6.3 Problems Resolved
None.
6.4 On-going Events/Activities
Measure ambient air quality in all work areas several times per day.
Conduct periodic time-integrated sampling in all major work areas.
Require respiratory protection when sampling "hot" wells.
Conduct necessary air sampling and analyses to issue "burn™ permits.
Closely monitor ambient air quality in the vicinity of new projects/activities.
Conduct respirator fit tests on all employees.
_/
N

AIR.08 6-2 August, 1995
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7.0 QUALITY ASSURANCE/QUALITY CONTROL
7.1  Summary of Activities
7.1.1 Sampling

One set of personal air monitoring samples were collected in August. The following is a
summary of current routine and special air matrix code sample specifics:

MATRIX CODE SAMPLE SPECIFICS
MO1D TF at three locations
TF = Tenax® front tube

Table 7-1 is a summary of the air, soil and water samples collected during the month of
August.

7.1.2 Data Validation Activities Summary
7.1.2.1 Treated Water Samples
Data validation was completed for sample sets MO3A0344, M0O3A0345, MO3A0346,
MO3A0347, MO3A0348 and MO3A0349. These samples were collected between July
17, 1995 and August 21, 1995. QC failures are summarized in Table 7-2. Completeness
values are summarized in Tables 7-3 through 7-7.

7.1.2.2 Groundwater Samples

Level | data validation was completed for the monthly groundwater monitoring sample sets
collected in August. There were no significant analytical QC failures on these sample data.

7.1.2.3 Other Samples

All other special sample sets were validated manually this period. The monthly personnel
air monitoring sample analytical data was not usable due to analytical QC failures. See
section 7.2.2.1 for an explanation of these failures

QAQC.08 7-1 August, 1996
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7.2 Data Validation QC Summary and Discussion
7.2.1 Levell and Level Il QC Philosophy

The Quality Assurance Project Plan (QAPP) defines data validity in terms of procedural
requirements which must be followed for data comparability, and numerical data quality
objectives which must be met to assure precision and accuracy of the results. Precision,
accuracy and completeness are the numerical Data Quality Objectives (DQOs) established
for the French Project by the QAPP. The intent of the data validation process is to verify
that the documentation and quality control data provided by the laboratory properly
substantiate the required data quality.

For purposes of data validation procedures, the QAPP defines two QC levels: Level | and
Level Il. Level | data validation is specified for process control and progress monitoring
sample data validation and Level Il data validation is specified for remediation verification
sample results and treated water discharge sample results.

7.2.2 QA Issues

7.2.2.1 Personnel Air Monitoring QC Failures
The data from the personnel air monitoring samples (TO-1/Tenax) collected in August were
unusable because of analytical QC failures. These failures are as follows :

e Three surrogates were outside QC limits on samples -01 and -02; two surrogates were
outside QC limits on sample -03.
¢ All three internal standards were outside QC on samples -01,-02 and -03.

The lab has been notified that this is data is not acceptable. The lab indicated that matrix
interference caused the QC failures. Since this is the first time that personnel monitoring
samples have exhibited matrix interference, the sampling pumps have been examined and
re-calibrated at a lower flow rate to reduce the possibility of excessive concentrations of
compounds.

7.2.2.2 Matrix Interference on Groundwater Samples
Starting with the June monthly groundwater sampling event, extra volume was collected
from every 10th well sampled for a set of MS/MSD samples. The samples and analytical
data were treated as QC level Il. This deviates from the normal routine of treating
groundwater samples as level . The extra data obtained is being used to provide a basis
for determining the matrix spike/duplicate recovery limits utilized for remediation
verification samples.

All analytical QC was within control limits with the exception of the following:

¢« Sample M0O4B005406 (REI-10-3) surrogate d4-1,2-DCE was outside QC limits. Sample
was diluted and re-analyzed. Re-analysis surrogates were within QC limits. Matrix

AN effect is indicated. Several compounds exceeded the calibration range on the undiluted

analysis.

QAQC.08 7-2 August, 1995
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TABLE 7-1
Samples Collected - August, 1995
Date Lab Data
Sample No. Description Location Samp'd Rec'd Rec'd Lab

MO1D005901 Personal air monitoring WTP Operator 8/09 8/10 Y A

MO01D005902 Personal air monitoring Well Maint. 8/09 8/10 Y A

MO1D005803 Personal air monitoring TOC Bldg. 8/09 8/10 Y A

MO3A034701 Treated water CF Out 8/07 8/09 Y A
discharge

MO3A034801 Treated water CF Out B/14 8/16 Y A
discharge

MO3A034901 Treated water CF Out 8/21 8/23 Y A
discharge

MO3A035001 Treated water CF Out 8/28 8/30 N A
discharge

M04B005301 Groundwater S$1-128 8/01 8/02 Y A
monitoring

MO4B005302 Groundwater S1-104 8/01 8/02 Y A
monitoring

M04B005303 Groundwater S1-134 8/01 8/02 Y A
monitoring

MO04B005304 Groundwater S1-132 8/01 8/02 Y A
monitoring

MO04B005305 Groundwater S$1-127 8/01 8/02 Y A
monitoring

M04B005306 Groundwater INT-106 8/01 8/02 Y A
monitoring

M04B005307 Groundwater INT-144 8/01 8/02 Y A
monitoring

M04B005308 Groundwater INT-141 8/01 8/02 Y A
monitoring

M04B005309 Groundwater $1-050-P-2 8/01 8/02 Y A
monitoring

M04B005310 Groundwater S1-105 8/01 8/02 Y A
monitoring

Labs: A = American Analytical and Technical Services

N = North Water District Lab
K = Chester LabNet-Houston

QAQC.08
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TABLE 7-1

Samples Collected - August, 1895

Date Lab Data
Sample No. Description Location Samp'd Rec'd Rec'd Lab

M04B005401 Groundwater INT-110 8/02 8/03 Y A
monitoring

M048B005403 Groundwater INT-123 8/02 8/03 Y A
monitoring

MO4B005405 Groundwater $1-120 8/02 8/03 Y A
monitoring

M04B005406 Groundwater REI-10-3 8/02 8/03 Y A
monitoring

M048B005407 Groundwater S$1-123 8/02 8/03 Y A
monitoring

M04B005408 Groundwater INT-108 8/02 8/03 Y A
monitoring

M04B005409 Groundwater INT-114 8/02 8/03 Y A
monitoring

M04B005410 Groundwater INT-112 8/02 8/03 Y A
monitoring

M048005411 Groundwater INT-111 8/02 8/03 Y A
monitoring

M04B005501 Groundwater INT-109 8/03 8/04 Y A
monitoring

M048005503 Groundwater INT-104 8/03 8/04 Y A
monitoring

M04B005504 Groundwater S$1-022 8/03 8/04 Y A
monitoring

M04B005505 Groundwater INT-127 8/03 8/04 Y A
monitoring

M04B005508 Groundwater INT-005 8/03 8/04 Y A
monitoring

M04B005508 Groundwater $1-063 8/03 8/04 Y A
monitoring

M04B005601 Groundwater REI-10-2 B8/04 8/05 Y A
monitoring

M04B005701 Groundwater FLTG-007 8/30 8/31 N A
monitoring

Labs: A = American Analytical and Technical Services

N = North Water District Lab
K = Chester LabNet-Houston

QAQC.0e
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TABLE 7-1

Samples Collected - August, 1885

Date Lab Data
Sample No. Description Location Samp'd Rec'd Rec'd Lab

M04B005702 Groundwater INT-104 8/30 8/31 N A
monitoring

M048005703 Groundwater INT-115 8/30 8/31 N A
monitoring

M04B005704 Groundwater INT-119 8/30 8731 N A
maonitoring

MO04B005705 Groundwater S1-106 8/30 8/31 N A
monitoring

MO04B005706 Groundwater S$1-107 8/30 8/31 N A
monitoring

MO04B005707 Groundwater S1-114 8/30 8/31 N A
monitoring

M04B005801 Groundwater S1-109 8/31 9/01 N A
monitoring

MO04B005802 Groundwater ERT-022 8/31 9/01 N A
monitoring

MO04B005803 Groundwater $1-113 8/31 8/01 N A
monitoring

M04B005804 Groundwater INT-111 8/31 9/01 N A
monitoring

M04B005805 Groundwater INT-141 8/31 9/01 N A
monitoring

M04B005806 Groundwater INT-231 8/31 9/01 N A
monitoring

M04B005807 Groundwater INT-232 8/31 9/01 N A
monitoring

M04B005808 Groundwater INT-233 8/31 9/01 N A
monitoring

M04B005808 Groundwater INT-234 8/31 9/01 N A
monitoring

M04B005810 Groundwater INT-003 8/31 9/01 N A
monitoring

M04B005901 Groundwater INT-021 8/31 9/01 N A
monitoring

M04B005902 Groundwater INT-055 8/31 9/01 N
monitoring

Labs: A = American Analytical and Technical Services

N = North Water District Lab
K = Chester LabNet-Houston

QAQC.08
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TABLE 7-1

Samples Collected - August, 1995

Date Lab Data
Sample No. Description Location Samp'd Rec'd Rec'd Lab

M04B0053903 Groundwater S$1-063 8/31 9/01 N A
monitoring

MO04B005904 Groundwater INT-056 8/31 9/01 N A
monitoring )

M04B005905 Groundwater $1-062 8/31 9/01 N A
monitoring

M04B005906 Groundwater S1-061 8/31 9/01 N A
monitoring

M04B005907 Groundwater INT-005 8/31 9/01 N A
monitoring

MO4B005908 Groundwater S$1-030 8/31 9/01 N A
monitoring

MO4B005909 Groundwater $1-032 8/31 9/01 N A
monitoring

M0480053810 Groundwater $1-050-P-2 8/31 9/01 N A
monitoring

M06C003001 Process monitoring T-101 Eff 8102 8/03 Y A

M06C003002 Process monitoring T-101 Inf 8/02 8/03 Y A

MO06C003003 Process monitoring R1 8102 8/03 Y A

M06C003004 Process monitoring R2 8/02 8/03 Y A

M06C003005 Process monitoring Cell D Liqr 8/02 8/03 Y A

S14E000701 GW modeling data GW-014R 8/04 8/05 Y A

S16E000701 GW modeling data R2 8/07 8/09 Y A

S16EQ000702 GW modeling data R2 8/07 8/09 Y A

S16E000703 GW modeling data R2 8/07 8/09 Y A

S16E000801 GW modeling data R2 8/21 8/23 Y A

S16E000802 GW modeling data R2 8/21 8/23 Y A

S16E000803 GW modeling data R2 8/21 8/23 Y A

Labs: A = American Analytical and Technical Services
N = North Water District Lab
K = Chester LabNet-Houston

QAQC.08
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~ TABLE 7-2
Treated Water QC Failure Summary
There were no QC failures for the treated water samples validated this month.
N\
o/

QAQC.08 7-7 August, 1895
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7.2.3 Completeness Summaries

Tables 7-3 through 7-3 summarize completeness values for VOA, SVA, PCBs, Metals and
miscellaneous parameters on treated water samples.

VOA (Table 7-3)

A total of 6 VOA sample sets have been validated with all categories meeting Project
Completeness Goals.

SVA {Table 7-4)

A total of 6 SVA sample sets have been validated for this time period. All categories meet
or exceed Project Completeness Goals with the exception of sample matrix effect. This is
due to matrix effect failures in the early stages of the project and the MS/MSD accuracy
failures that occurred during September and October 1994.

PCBs {Table 7-5)

A total of 6 PCB sample sets have been validated for this time period with all samples,
meeting data quality objectives. All categories meet or exceed Project Completeness

, Goals.
\_
Metals (Table 7-6)

A total of 6 sample sets have been validated for this time period. Project Completeness
Goals are met or exceeded in all categories.

Miscellaneous Parameters {Table 7-7)

A total of 6 sample sets have been validated for this time period. Project completeness
goals are met or exceeded in all categories.

QAQC.08 7-8 August, 1895
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TABLE 7-3

Completeness Summary
MO3A Treated Water
Volatile Organics Analyses

SAMPLE DATE
SET NUMBER

Analysis Holding Time
12 Hour Window

SU Check

SU1 (d4-1,2-DCE)
SU2 (d8-Toluene)
SU3 (4-BFB)

IS Check

1S1 (BrCiMethane)
1S2 {1,4-DiFiBenzene)
1S3( d5-CiBenzene)

Sample RT/RRT Check

Vinyl Chloride
Accuracy
Precision

Benzene
Accuracy
Precision

No Group Matrix Effect
No Sample Matrix
Effect

Tune Check

QOverall ICAL Check
Overall CCAL Check
Overall Lab Blank
Check

MO3A0344
thru
MO3A0349

100
100

100
100
100
100
100
100
100
100

100

100
100

100
100

100
100

100
100
100
100

Project to
Date

100
100

94
97
08
99
100
100
100
100

1)
99

a9
100

® %

* % % =

PROJECT
GOAL

100
100

90
90
90
90
20
90
20
90

90
20

20
20

90
20

* - Level Il QC checks were performed on 10% of samples prior to 6/14/93.
PTD completeness values do not apply to these checks.

QAQC.08
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TABLE 7-4

Completeness Summary

MO3A Treated Water

Semivolatile Organic Analyses

SAMPLE DATE
SET NUMBER

Extract Holding Time
Analysis Holding Time
12 Hour Window

SU Check

SU1 (2-FIPhenol)
SU2 (d5-Phenol)
SU3 (d5-Nitrobenz)
SU4(2-FiBiphenyl)
SU5(2,4,6-TBPh)
SUB(d14-Terphen)
IS Check

1S1 {(d4-1,4-DiClBenz)
IS2 (d8-Naph)

IS3 { d10-Acenaph)
IS4 (d10-Phenanth)
IS5 (d12-Chrysene)
IS6 (d12-Perylene)

Sample RT/RRT
Napthalene
Accuracy

Precision

No Group Matrix Effect

No Sample Matrix Effect

Tune Check
Overall ICAL Check
Overall CCAL Check

Overall Lab Blank Check

* - Level I QC checks were performed on 10% of samples prior to 6/14/93.
PTD completeness values do not apply to these checks.

MO3A0344
thru
MO3A0349

100
100
100

100
100
100
100
100
100
75
100
100
100
100
100
90
100

100

100
100

100
100
100
100
100
100

Project to
Date

100
100
100

85
95
94
96
98
94
94
g8
100
100
100
100
97
96

96
99

99
89

PROJECT
GOAL

100
100
100

90
20
90
20
90
90
90
20
80
90
90
90
90
90

20
90

90
90

®x £ & =

QAQC.o8
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* - Level I QC checks were performed on 10% of samples prior to 6/14/93.
PTD completeness values do not apply to these checks.

TABLE 7-5

Completeness Summary

MO3A Treated Water
PCB Analyses

SAMPLE DATE
SET NUMBER

Extract Holding Time
Analysis Holding Time
12 Hour Window

SU Check - Column A

SuU1 (DCBP)

SU2 (TCMX)

SU Check - Column B

SU1 (DCBP)

SU2 (TCMX)

SU Check - Column A or B

Aroclor 1242
Accuracy
Precision

Overall ICAL Check

Overall 1st CCAL Check
Overall 2nd CCAL Check
Overall Lab Blank Check

MO3A0344

MO3A0349

thru

100
100
100

100
100
100
100
100
100
100

100
100

100
100
100
100

Project to
Date

100
100
100

99
88
97
98
88
97
o8

99
97

* % % %

PROJECT
GOAL

100
100
100

90
NS
NS
90
NS
NS
20

90
90

QAQcC.08
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TABLE 7-6

Completeness Summary
MO3A Treated Water
Metals Analyses

SAMPLE DATE MO3A0344 thru PROJECT GOAL
SET NUMBER MO3A0349

ANALYTE: BARIUM

MS Accuracy 100 95
DUP Precision/Difference 100 25
No Matrix Interference* 100 NA
Prep Blank Check 100 100
Lab Control Spike Check 100 100

ANALYTE: CADMIUM

MS Accuracy 100 95
DUP Precision/Difference 100 85
No Matrix Interference* 100 NA
Prep Blank Check 100 100
Lab Control Spike Check 100 100

ANALYTE: CHROMIUM

MS Accuracy 100 95
DUP Precision/Difference 100 98
No Matrix Interference* 100 NA
Prep Blank Check 100 100
Lab Control Spike Check 100 100

ANALYTE: COPPER

MS Accuracy 100 95

DUP Precision/Difference 100 a5

No Matrix Interference* 100 NA

Prep Blank Check 100 100
Lab Control Spike Check 100 100
ANALYTE: LEAD

MS Accuracy 100 95

DUP Precision/Difference 100 95

No Matrix Interference* 100 NA
Prep Blank Check 100 100
Lab Control Spike Check 100 100

W - All samples waived due to low response

* Matrix interference is indicated by:
Furnace analyses - failure of analytical spike or low MSA coefficient

\_/ ICP analyses - failure of serial dilution

QaAQc.08 7-12 August, 1995
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TABLE 7-6 (Continued)
Completeness Summary
MO3A Treated Water
Metals Analyses
SAMPLE DATE MO3A0344 thru PROJECT GOAL
SET NUMBER MO3A0349
ANALYTE: MANGANESE
MS Accuracy 100 95
DUP Precision/Difference 100 95
No Matrix interference® 100 NA
Prep Blank Check 100 100
tab Control Spike Check 100 100
ANALYTE: NICKEL
MS Accuracy 100 95
DUP Precision/Difference 100 a5
No Matrix Interference* 100 NA
Prep Blank Check 100 100
Lab Contro! Spike Check 100 100
\— ANALYTE: SILVER
MS Accuracy 100 g5
DUP Precision/Difference 100 g5
No Matrix Interference* 100 NA
Prep Blank Check 100 100
Lab Control Spike Check 100 100
ANALYTE: ZINC
MS Accuracy 100 85
DUP Precision/Difference 100 85
No Matrix Interference* 100 NA
Prep Blank Check 100 100
Lab Control Spike Check 100 100
ANALYTE: MERCURY
MS Accuracy 100 95
DUP Precision/Difference 100 95
No Matrix Interference® 100 NA
Prep Blank Check 100 100
Lab Contro! Spike Check 100 100
W - All samples waived due to low response
* Matrix interference is indicated by:
\ Furnace analyses - failure of analytical spike or low MSA coefficient

ICP analyses - failure of serial dilution

QAQc.08 7-13 August, 1995
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—/ TABLE 7-6 (Continued)

Completeness Summary
MO3A Treated Water
Metals Analyses

SAMPLE DATE MO3A0344 thru PROJECT GOAL

SET NUMBER MO3A0349

ANALYTE:ARSENIC

MS Accuracy 100 95

DUP Precision/Difference 100 95

No Matrix Interference* 100 NA

Prep Blank Check 100 100

Lab Control Spike Check 100 100

ANALYTE: SELENIUM

MS Accuracy 100 95

DUP Precision/Difference 100 95

No Matrix Interference® 100 NA

Prep Blank Check 100 100

Lab Control Spike Check 100 100
; , W - All samples waived due to low response
L%

* Matrix interference is indicated by:

Furnace analyses - failure of analytical spike or low MSA coefficient
ICP analyses - failure of serial dilution

Y

QAQC.08 7-14 August, 1895
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TABLE 7-7

Completeness Summary
MO3A Treated Water
Miscellaneous Parameters Analyses

SAMPLE DATE MO3A0344 Project to Date PROJECT GOAL
SET NUMBER thru
MO3A0349

PARAMETER: TOC

Analysis Hold Time 100 100 100

MS Accuracy 100 100 NA

DUP Precision 100 100 NA

PARAMETER: OILS

Analysis Hold Time 100 100 100

MS Accuracy 100 100 NA

DUP Precision 100 100 NA

PARAMETER: TSS

Analysis Hold Time 100 100 100

MS Accuracy NA NA NA

DUP Precision 100 100 NA
QAQC.08 7-156 August, 1995
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8.0 SITE MAINTENANCE

8.1 Summary of Activities
8.1.1 General Housekeeping

The site safety and housekeeping inspections and responses kept grounds safe and
attractive for employees and visitors.

8.1.2 Purchasing

All purchases were covered by written requisitions and purchase orders. Purchase of
chemicals is now reduced to groundwater treatment and insitu remediation.

A competitive bid to drill and install 2 new injection wells was awarded to Core Terra
Environmental Drilling.

8.1.3 Equipment Maintenance

Routine preventive and production maintenance was performed on all equipment.

8.2 Visitors

The following visitors were recorded at the site during August:

August 1: Mark Graham, TWCC
August 2: EXCI Uiversity of Rochester
August 3: Burt Campbell, PMCI

Scott Jordan, PMCI

August 7: Bill Sterling, Crosby Bank

SITE.O8 8-1 August, 1995
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Auqust 10:

August 16:

August 23:

August 30:

Kay Peterson, Mayor, Day, Caldwell & Keeton
Owen Joiner, DMK
Jim Sessions, Newpark Shipbuild

Joe O’'Toole, Newpark Shipbuild
Jim Sessions, Newpark Shipbuild

Alf Klaveness, KRC

John Faulhaber, ACC
Michael Klembus, Hazco
David Jensen, Hazco
Warren Fraz, ARGO
Stephanie Hrabar, GEMS?
Richard Barnett, HGS

Fin Michelsen, OYO

Carl Everett, SERS
Harold McCune, Armco
Nina McAfee, Maxus
Charles Bonney, ACC
Kay Peterson, Mayor, Day, Caldwell & Keeton

Otis Roubieu, Triangle
Alex Salas, Alamo Petroleum
Quen Forwn, DMU

(DEORE &sCcHOOoL

Jim Thomson, AHA
Roger Towe, Tenneco
Ted Davis, Alliance
Judith Black, USEPA
Amy Lange, CH2M Hill

SITE.08
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8.3 Emergency Equipment
8.3.1 Flood Gate Test

The flood gate was exercised on August 4, 1995, with no leak detected.
8.3.2 P-8 Auxiliary Pump

P-8 Auxiliary Pump has been converted to the lagoon ground cover vegetation sprinkler
source. It has operated approximately 80 hours in August.

8.3.3 Fire Extinguishers
All fire extinguishers were inspected and certified.
8.4 Security

Smith Security provides 24-hour security at the FLTG site, including the south side of Guilf
Pump Road; all site areas are checked hourly. No incidents reported by Security in August.

8.5 Operator Training

All training is documented and records are maintained on site. Annual fire extinguisher
training was conducted in August.

8.6 Data Management

Data base is fully operational. Data is entered on a daily basis.

8.7 Personnel Monitoring

Results of personnel monitoring conducted during August are included in Table 8-1. A

Tenax tube was set in the TOC laboratory during personnel monitoring. These results are
included in this table.

SITE.08 : 8-3 August, 1985
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8.8 OVM System

Work areas are being monitored daily with Organic Vapor Monitor 580A.
8.9 Repository

Records from the August review are listed in Attachment 8A.

8.10 Meteorological Data

The meteorological station was extensively damaged during an electrical storm and will not
be repaired. Temperature and rainfall are measured on conventional gauges at the site.

Rainfall data is listed in Table 8-2.

SITE.08 8-4 August, 1995
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\
TABLE 8-1
On-Site Employee Contaminant Limits
(From OSHA 29 CFR 1910 Subpart Z)
Data unavailable this month - see QA/QC Section 7.2.2.1 for explanation
\_
-
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TABLE 8-2

Rainfall Data for August, 1995

a;':awmummpwwdg

N NANNDNNRONDN = - D o -

31
Total Rainfall

Rain Total (Inches)
1.60

1.40
0.00
0.00
0.00
0.00
0.10
0.00
0.00
0.00
0.01

0.00
0.00
0.10
0.00
0.00
0.00
0.00
0.00
0.00
0.01

0.80
0.10
0.01
0.00
0.00
0.00
0.00
0.00
0.00
0.00
4.13

SITE.O8
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ATTACHMENT 8A

Repository Status Report: August, 1995
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REPOSITORY STATUS REPORT: August, 1995

At the Rice University Library...

1. Remedial Investigation Report April, 1985

2. Remedial Investigation Report Appendices, Volume Il, April, 1985

3. Remedial Investigation Report June, 1986 (Updated from April, 1985)

4. Remedial Investigation Report Appendices, Volume |, February, 1986
(Revised June, 86)

5. Remedial Investigation Report Appendices, Volume Il, February, 1986
(Revised June, 1986)

6. Remedial Investigation Report Appendices, Volume Ill, February, 1986

7. 1986 Field Investigation and Supplemental Remedial Investigation Report
Volume |, December, 1886

8. 1986 Field Investigation and Supplemental Remedial Investigation Report
French Limited Site Volume Il, Appendices December, 1986

8. 1986 Field Investigation Hydrology Report, December 19, 1986

10. Endangerment Assessment Report February, 1987

11. Endangerment Assessment Report April 1987 (Updated from February, 1987)

12. Feasibility Study Report, March 1987

13. In Situ Biodegradation Demonstration Report Volume | Executive Summary,
October 30, 1987 Revised 11-11-87

14. In Situ Biodegradation Demonstration Supplemental Report French Limited Site
Volume |, November 30, 1987

15. In Situ Biodegradation Demonstration Report Volume lI, October 30, 1987
(Revised February 1, 1988 at Site only)

16. In Situ Biodegradation Demonstration Supplemental Report French Limited Site
Volume Ill, November 30, 1987 + Appendices

SITE.OB 8A-1 August, 1895
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17. In Situ Biodegradation Demonstration Report Volume |ll Appendices,

October 30, 1987

18. In Situ Biodegradation Demonstration Report Volume lll, Appendices,
Supplemental Report, November 30, 1987

19. In Situ Biodegradation Demonstration Report French Limited Site, Volume IV
October 30, 1987 + Appendices

20. In Situ Biodegradation Demonstration Supplemental Report French Limited Site,
Volume IV November 30, 1987 + Appendices

21. In Situ Biodegradation Demonstration Report French Limited Site Volume V,
October 30, 1987

22. In Situ Biodegradation Demonstration Report French Limited Site Volume V
Appendices, November 30, 1987 - Supplemental Report

23. In Situ Biodegradation Demonstration Report French Limited Site Volume VI
Appendices, October 30, 1987

24. In Situ Biodegradation Demonstration Report French Limited Site Volume VI
Appendices, October 30, 1987

25. In Situ Biodegradation Demonstration Report French Limited Site Volume VIII
Appendices, October 30, 1987

26. In Situ Biodegradation Demonstration Report French Limited Site Volume IX
Appendices, October 30, 1987

27. In Situ Biodegradation Demonstration Report French Limited Site Volume X
Appendices, October 30, 1987

28. In Situ Biodegradation Demonstration Report French Limited Site Volume Xl
Appendices, October 30, 1987

29. In Situ Biodegradation Demonstration Report French Limited Site Volume X
Appendices, October 30, 1987

30. In Situ Biodegradation Demonstration Report French Limited Site Volume XHI
Appendices, October 30, 1987

31. In Situ Biodegradation Demonstration Report French Limited Site Volume XIV
Appendices, October 30, 1987

SITE.OB 8A-2 August, 1995
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32. In Situ Biodegradation Demonstration Report French Limited Site Volume XV

33.

34.

35.

36.

37.

38.

39.

40.

41.

42.

43.

- 44,

45,

46.

Appendices, October 30, 1987

In Situ Biodegradation Demonstration Report French Limited Site Volume XVI
Appendices, October 30, 1987

In Situ Biodegradation Demonstration Report French Limited Site Volume XVII
Appendices, October 30, 1987

In Situ Biodegradation Demonstration Report French Limited Site Volume XVIii
Appendices, October 30, 1987

Proposed In Situ Biodegradation Demonstration French Limited Site Phase I,
April, 1987

in Situ Bioremediation Demonstration French Limited April, 1987 Monthly Report,
Equipment Evaluation Phase |V

In Situ Bioremediation Demonstration French Limited May, 1987 Monthly Report,
Equipment Evaluation Phase IV

In Situ Bioremediation Demonstration French Limited June, 1987 Monthly Report,
Equipment Evaluation Phase IV

In Situ Bioremediation Demonstration French Limited July, 1987 Monthly Report,
Equipment Evaluation Phase IV

In Situ Bioremediation Demonstration French Limited August, 1987 Monthly
Report, Equipment Evaluation Phase IV

In Situ Bioremediation Demonstration French Limited November, 1987 Monthly
Report, Equipment Evaluation Phase 1V

in Situ Bioremediation Demonstration French Limited December, 1987 Monthly
Report, Equipment Evaluation Phase iV

fn Situ Bioremediation Demonstration French Limited January, 1988 Monthly
Report, Equipment Evaluation Phase IV

In Situ Bioremediation Demonstration French Limited February, 1888 Monthly
Report, Equipment Evaluation Phase 1V

In Situ Bioremediation Demonstration French Limited March, 1988 Monthly
Report, Equipment Evaluation Phase IV

SITE.08

8A-3 August, 1995
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47. In Situ Bioremediation Demonstration French Limited April, 1988 Monthly Report,
Equipment Evaluation Phase IV

48. In Situ Biodegradation Demonstration French Limited May/June 1988 Monthly
Report, Equipment Evaluation Phase IV

49. In Situ Bioremediation Demonstration French Limited July, 1988 Monthly Report,

- Equipment Evaluation Phase IV

50. In Situ Bioremediation Demonstration French Limited August, 1988 Monthly
Report, Equipment Evaluation Phase IV

51. In Situ Bioremediation Demonstration French Limited September, 1988 Monthly
Report, Equipment Evaluation Phase IV

52. Supplemental Biodegradation Equipment Evaluation French Limited Site -
Phase 1V, September 26, 1988

53. In Situ Biodegradation Demonstration Phase |l Quality Assurance Project Plan for
French Limited Site, March, 1987

54. Addendum to Quality Assurance Project Plan for the French Limited Site In Situ
Biodegradation Demonstration Phase lii, February 16, 1990

55. Site Safety and Health Plan French Limited Site - Phase Ill, April 1987
(Revision 2)

56. Remedial Action Plan Volume | - April, 1990

57. Remedial Action Plan Volume | - September, 1990 (Updated from April, 1980)

68. Remedial Action Plan Volume Il Quality Assurance April, 1990

59. Remedial Action Plan Volume Il Quality Assurance September, 1990
(Updated from April 1990) Revised June 3, 1991

60. Remedial Action Plan Volume 1l Quality Assurance June, 1990
Appendix A - Quality Assurance Sampling Procedures and
Appendix B - Analytical Methods - B.1 - B.53, September 22, 1989
Revised September 28, 1990

61. Remedial Action Plan Volume lil - Health and Safety, July 20, 1990

SITE.OB 8A-4 August, 1995
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62. Remedial Action Plan Volume IV - Spill and Volatile Organic Release Contingency
Plan (April 6, 1990)
63. Remedial Action Plan Volume V - Shallow Aquifer and Subsoil Remediation
Process Design, May, 1990
Page v.i.3 Missing
64. Remedial Action Plan Volume V - Shallow Aquifer and Subsoil Remediation
Process Design, July 20, 1990, (Updated from May, 1990)
65. 1988 Equipment Evaluation Phase 1V Report French Limited Site: Volume I,
February 1,1990
66. 1988 Equipment Evaluation Phase IV Report French Limited Site: Volume I,
February 1, 1990
67. 1988 Slough investigation Report French Limited Site, October 1988
68. Ambient Air Impact Risk Assessment Report, May 5, 1989
\ 69. Workplan for the Shallow Aquifer Pumping Tests for the French Limited Site,
July 22, 1988
Page 80 Missing
70. French Limited Site Hurricane Gilbert Preparation Report, October, 1988
71. Potable Water Well Installation Report French Limited Site, December 7, 1888
72. Bioresidue Fixation Alternatives Evaluation Report French Limited Site
March 20, 1989
73. Hydrogeologic Characterization Report, March 1989
74. Hydrogeologic Characterization Report - Appendices, March 1989
75. San Jacinto River May 19, 1989 Flood Event Report, June 1989
76. Post San Jacinto River May 1989 Flood Event Soils and Water Analysis Program -
Volume |, August 16, 1989
77. Post San Jacinto River 1989 Flood Event Soil and Water Analysis Program
Volume [l Appendix A
SITE.OB 8A-5 August, 1995
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78. Post San Jacinto River 1989 Flood Event Soil and Water Analysis Program

79.
80.

81.

82.
83.

84.

85.

86.

87.

88.

89.

90.

21.

92.

93.

Volume Il Appendix A, August 16, 1989
Riverdale Lake Area Remediation Program August 15, 1989
Flood and Migration Control Wall Design Report, August 16, 1989

Flood and Migration Control Wall Design Report Appendix C Access Way Design,
September, 1989

North Pit Remediation Report French Limited Site, November 6, 1989
Installation Report for Flood and Migration Control Wall, January 8, 1990

Installation Report for Flood and Migration Control Wall
Appendix A - ENSR Site Logs

Installation Report for Flood and Migration Control Wall
Appendix B - Inspection Reports

Installation Report for Flood and Migration Control Wall Appendix C - Pile Driving
Inspection Report January 8, 1990

Flood Wall Gate Test Report French Limited Site, February 1990

French Limited Remediation Design Report - Executive Summary
Bioremediation/Shallow Aquifer, July, 1991

Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume | of il -
Summary Report and Appendices A-H, July 1991

Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume 1l of lli
- Appendices I-M, June 1991

Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume il of lil
- Appendices N-P, June 1991

Bioremediation Facilities Design Report Volume Il of IV Appendices, Reports and
Calculations {March 20, 1991)

Bioremediation Facilities Design Report Volume Il of IV
Appendix E - Design Specifications (March 20, 1991)

SITE.O8
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94. Bioremediation Facilities Design Report Volume IV of IV - Air Monitoring,
March 20, 1991

95. Public Health Assessment for French Limited March 30, 1993 from U.S.
Department of Health and Human Services

96. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 1, Report,
Appendices A-E

97. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 2,
Appendix F

98. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 3,
Appendix F continued

99. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 4,
Appendix G

100. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 5,
Appendix H

101. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 6,
Appendix H continued

102. Record of Public Meeting Regarding Remedial Investigation and Feasibility Study
(5-21-87)

103. Summary of Remedial Alternative Selection 1988

104. Declaration for the Record of Decision 1988

105. Record of Public Meeting Regarding Remedial Investigation and Feasibility Study
{2-11-88) (Updated from June 21, 1987)

106. Consent Decree between the Federal Government and the FLTG

107. French Limited Superfund Site Community Relations
Revised Plan August, 1989 - Jacob's Engineering

108. Results of the French Limited Task Group Survey (Goldman and Company)
April, 1987

109. Goldman Public Relations Clipping Report

SITE.O8 BA-7 August, 1895
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110. BioGEE International, Inc., Project Report Biotreatability Study Using Isolated
Indigenous Organisms, April, 1994

111. Field Evaluation of Biodegradation at the French Limited Site (Phase |l) Volume |

112. Laboratory Evaluation of Biodegradation at the French Limited Site

113. French Limited Site Focused Feasibility Study (May 1987)

114. Annual Groundwater Monitoring Report, December 1993, Report and
Appendices A-B

115. Annual Groundwater Monitoring Report, December 1993, Appendices C-H

116. DNAPL Study Remedial Alternative Selection and Feasibility Study Report,
November 1994

117. Cell E and Cell D/F Remediation Verification Report

118. French Limited Wetlands Mitigation, Final Site Restoration Plan

119. French Limited Wetlands Mitigation, Site Selection Report

120. French Limited Wetlands Mitigation, 404 and 401 Permit Application, U.S. Army
Corps of Engineers, Galveston, TX

121. Quality Assurance Report, February 15, 1993, Report No. QA93003

122. Quality Assurance Report, January 20, 1994, Report No. QA94001

123. Environmental Protection Agency, Region VI, Hazardous Waste Management
Division, First Five Year Review (Type la), CERCLIS TXD-980514814,
December 1994

124. ARCS, French Limited Site 1993, Annual Groundwater Sampling and Comparison
Report, CH2M Hill, January, 1995

125. Annual Groundwater Monitoring Report, December, 1994, Report and
Appendices A-G

126. Superfund Preliminary Site Closeout Report CERCLIS TXD-980514814,
September, 1994

N
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127. Environmental Protection Agency, Split Sampling and Analysis for Cell D/F,
French Limited Site, EPA Contract No: 68-W8-0112, March 1995

128. INT-11 DNAPL Area Cutoff Wall Installation and Permeability Certification Report,
AHA, August, 1995

129. Monthly Progress Report, January 1992

130. Monthly Progress Report, January, 1992 Appendices A-C

131. Monthly Progress Report, January, 1992 Appendices E, F

132. Monthly Progress Report, January, 1992 Appendices G

133. Monthly Progress Report, February, 1992

134. Monthly Progress Report, February, 1992 Appendices A-B

135. Monthly Progress Report, February, 1992 Appendices C 1

136. Monthly Progress Report, February, 1992 Appendices C 2

137. Monthly Progress Report, February, 1992 Appendices D-E

138. Monthly Progress Report, March, 1992

139. Monthly Progress Report, March, 1992, Appendix A

140. Monthly Progress Report, April, 1992

141. Monthly Progress Report, April, 1992, Appendices A-B

142. Monthly Progress Report, May, 1992

143. Monthly Progress Report, May, 1992, Appendices A-B

144. Monthly Progress Report, June, 1992

145. Monthly Progress Report, June, 1992, Appendices A-B

146. Monthly Progress Report, July 1992

147. Monthly Progress Report, July 1992, Appendices A-B

SITE.0B 8A-9 August, 1995
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148. Monthly Progress Report, July 1992, Appendices B1-B22 Vol. 1 of 3
149. Monthly Progress Report, July 1992, Appendices B1-B22 Vol. 2 of 3
150. Monthly Progress Report, July 1992, Appendices B1-B22 Vol. 3 of 3
151. Monthly Progress Report, August, 1992
152. Monthly Progress Report, August, 1992, Appendices A-B
153. Monthly Progress Report, September, 1992
154. Monthly Progress Report, September, 1992, Appendices A-B
165. Monthly Progress Report, October, 1992
156. Monthly Progress Report, October, 1992, Appendices A-B
157. Monthly Progress Report, November, 1992
\./ 158. Monthly Progress Report, November, 1992 Appendices A-B
159. Monthly Progress Report, December, 1992
160. Monthly Progress Report, December, 1992 Appendices A, B
161. Monthly Progress Report, January, 1993
162. Monthly Progress Report, February, 1993
163. Monthly Progress Report, March, 1993
164. Monthly Progress Report, April, 1993
165. Monthly Progress Report, May, 1993
166. Monthly Progress Report, June, 1993
167. Monthly Progress Report, July, 1993
168. Monthly Progress Report, August, 1993
169. Monthly Progress Report, September, 1993
SITE.08 8A-10 August, 1995
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170.
171.
172.
173.
174.
1765.
176.
177.
178.
179.
180.
181.
182.
183.
184.
185.
186.
187.
188.
189.
190.

191.

Monthly Progress Report, October, 1993
Monthly Progress Report, November, 1993
Monthly Progress Report, December, 1993
Monthly Progress Report, January, 1994
Monthly Progress Report, February, 1994
Monthly Progress Report, March, 1994
Monthly Progress Report, April, 1994
Monthly Progress Report, May, 1994
Monthly Progress Report, June, 1994
Monthly Progress Report, July, 1994
Monthly Progress Report, August, 1994
Monthly Progress Report, September, 1994
Monthly Progress Report, October, 1994
Monthly Progress Report, November, 1994
Monthly Progress Report, December, 1994
Monthly Progress Report, January, 1995
Monthly Progress Report, February, 1995
Monthly Progress Report, March, 1995
Monthly Progress Report, April, 1995
Monthly Progress Report, May, 1995
Monthly Progress Report, June, 1995

Monthly Progress Report, July, 1995
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At the Crosby library...
1. Remedial Investigation Report - June, 1986
2. Remedial Investigation Appendices Volume | June, 1986 Revised from Feb. 1986
3. Remedial Investigation Appendices Volume Il June, 1986 Revised from Feb. 1986
4, Remedial Investigation Appendices Volume Il February, 1986
Pages 1 and 2 of 10 Res. Engr Tab Missing
Analytical Report Worksheet 7-8-9-10 Missing
Pages 1 and 2 of 6 Missing
Tab 9 H 1-8 Missing, H 11-19 Missing, Page 1 of 10 Missing
Page 3 Worksheet Missing
Tab 10 H 1-3 Missing, Page 3-6 of 6 Missing, Page 1-6 Missing
Tab 12 Page 2-10 of 10 Missing
5. Field Investigation and Supplemental Remedial Investigation Report, Volume |,
December, 1986
\ 6. Field Investigation and Supplemental Remedial Investigation Report, Volume i,
Appendices, December 1986
7. Field Investigation Hydrology Report, December 19, 1986
8. Feasibility Study Report, March 1987
9. Feasibility Study Report, March 1987
10. French Limited Site Focused Feasibility Study, May 1987
11. Endangerment Assessment Report February 1987
12. Endangerment Assessment Report April 1987
13. Endangerment Assessment Report April 1987
14. In Situ Biodegradation Demonstration Report Volume | Executive Summary
October, 1987 (Revised 12-15-87)
15. In Situ Biodegradation Demonstration Report Volume Il October 30, 1987

SITE.O8 8A-13 August, 1995
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16. In Situ Biodegradation Demonstration Supplemental Report French Limited Site
Volume I, November 30, 1987

Missing Supplements to 5-6 and 7 to 10

17. In Situ Biodegradation Demonstration Supplemental Report French Limited Site
Volume I, November 30, 1987 + Appendices

18. In Situ Biodegradation Demonstration Supplemental Report French Limited Site
Volume lil, November 30, 1987 + Appendices

19. In Situ Biodegradation Demonstration Supplemental Report French Limited Site
Volume IV, November 30, 1987 -Appendices

20. In Situ Biodegradation Demonstration Supplemental Report French Limited Site
Volume V - Appendices, November 30, 1987

21. Results of the French Limited Task Group Survey {(Goldman and Company)
April 1987

22. Goldman Public Relations Clipping Report

\— 23. Consent Decree between the Federal Government and the FLTG

24. Consent Decree between the Federal Government and the FLTG

25. Laboratory Evaluation of Biodegradation at the French Limited Site, December
1986.

26. Field Evaluation of Biodegradation at the French Limited Site {Phase II) Volume |,
March, 1987

27. Bioremediation Facilities Design Report Volume |l of 1V Appendices, Reports and
Calculations March 20, 1991

28. Bioremediation Facilities Design Report Volume ill of IV Appendix E - Design
Specifications March 20, 1991

29. Bioremediation Facilities Design Report Volume IV of IV Air Monitoring,
March 20, 1991

30. Remedial Action Plan Volume I, September 28, 1990

31. Remedial Action Plan Volume Il - Quality Assurance, Revised June 3, 1991

SITE.08 8A-14 August, 1895
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32. Remedial Action Plan Volume Il - Appendix A - Quality Assurance Sampling
Procedures and Appendix B - Analytical Methods - B.1 - B.53,
September 28, 1990
33. Remedial Action Plan Volume Il - Health and Safety, July 20, 1990
34. Remedial Action Plan Volume V - Shallow Aquifer and Subsoil Remediation
Process Design, July 20, 1990
35. Remedial Action Plan Volume V - Shallow Aquifer and Subsoil Remediation
Process Design, July 20, 1990
36. Hydrogeologic Characterization Report, March 1989
37. Hydrogeologic Characterization Report Appendices, March 18989
38. Supplemental Biodegradation Equipment Evaluation French Limited Site - Phase
1V, September 26, 1988
39. Equipment Evaluation Phase IV Report French Limited Site:
Volume |, February 1, 1990
40. Equipment Evaluation Phase IV Report French Limited Site:
Volume I, February 1, 1990
41. Site Safety and Health Plan French Limited Site - Phase Ill, April 1987
(Revision 2)
42. San Jacinto River May 19, 1989 Flood Event Report, June 1989
43. Post San Jacinto River May 1989 Flood Event Soils and Water Analysis Program
Volume |, August 16, 1989
44. Post San Jacinto River 1989 Flood Event Soil and Water Analysis Program
Volume Il, Appendix A
45. Post San Jacinto River 1989 Flood Event Soil and Water Analysis Program
Volume Ill, Appendix A, August 16, 1989
46. Slough Investigation Report French Limited Site, October 1988
47. Flood and Migration Control Wall Design Report, August 16, 1989
SITE.O8 8A-15 August, 1895
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48. Flood and Migration Control Wall Design Report (Flood is spelled incorrectly on
Volume Cover) + Appendix C - Access way Design September 1989

49. Installation Report for Flood and Migration Control Wall January 8, 1990

50. Installation Report for Flood and Migration Control Wall
Appendix A - ENSR Site Logs

51. Installation Report for Flood and Migration Control Wall
Appendix B - Inspection Reports

52. Installation Report for Flood and Migration Control Wall
Appendix C - Pile Driving Inspection Report January 8, 1990

53. Flood Wall Gate Test Report French Limited Site, February 1990

54. North Pit Remediation Report French Limited Site, November 6, 1989

55. Workplan for the Shallow Aquifer Pumping Tests for the French Limited Site, July
22, 1988
(Additional Title - Pumping Test Program for Shallow Alluvial Aquifer Zone)

56. French Limited Site Hurricane Gilbert Preparation Report October, 1988

57. Riverdale Lake Area Remediation Program, August 15, 1989

58. Addendum to Quality Assurance Project Plan for the French Limited Site In Situ
Biodegradation Demonstration Phase |ll, February 16, 1990

59. Potable Water Well Installation Report French Limited Site, December 7, 1888

60. Bioresidue Fixation Alternatives Evaluation Report French Limited Site
March 20, 1989

61. Ambient Air Impact Risk Assessment Report, May 5, 1989

62. Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume | of Il -
Summary Report and Appendices A-H, July 1991

63. Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume I of lll -
Appendices I-M, June 1991

64. Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume il of il
- Appendices N-P, June 1991
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65. French Ltd. Remediation Design Report Executive Summary
Bioremediation Shallow Aquifer July 1991
66. BioGEE International, Inc., Project Report Biotreatability Study Using Isolated
Indigenous Organisms, April 15, 1994
67. Black EPA Binder
68. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 1, Report,
Appendices A-E
69. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 2,
Appendix F
70. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 3
Appendix F continued
71. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 4,
Appendix G
N 72. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 5,
Appendix H
73. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 6,
Appendix H continued
74. Equipment Evaluation Phase |V Report November, 1987 Monthly Report
75. Equipment Evaluation Phase IV Report December, 1987 Monthly Report
76. Microfiche Field Reports 1988 -small box
77. Annual Groundwater Monitoring Report, December 1993, Report and
Appendices A-B
78.  Annual Groundwater Monitoring Report, December 1993,
Appendices C-H
79. DNAPL Study Remedial Alternative Selection and Feasibility Study Report,
November 1994
80. Cell E and Cell D/F Remediation Verification Report
\_ 81. French Limited Wetlands Mitigation, Final Site Restoration Plan
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82. French Limited Wetlands Mitigation, Site Selection Report
83. French Limited Wetlands Mitigation, 404 and 401 Permit Application, U.S. Army
Corps of Engineers, Galveston, TX
84. Quality Assurance Report, February 15, 1993, Report No. QA93003
85. Quality Assurance Report, January 20, 1994, Report No. QA94001
86. Environmental Protection Agency, Region VI, Hazardous Waste Management
Division, First Five Year Review (Type la), CERCLIS TXD-980514814,
December 1944
87. ARCS, French Limited Site 1993, Annual Groundwater Sampling and Comparison
Report, CH2M Hill, January, 1995
88. Annual Groundwater Monitoring Report, December, 1994, Report and
Appendices A-G
89. Superfund Preliminary Site Closeout Report CERCLIS TXD-980514814,
\ September, 1994
90. Environmental Protection Agency, Split Sampling and Analysis for Cell D/F,
French Limited Site, EPA Contract No: 68-W8-0112, March 1995
91. INT-11 DNAPL Area Cutoff Wall Installation and Permeability Certification Report,
AHA, August, 1995
92. Health Consultation, French Ltd., Harris County, TX, CERCLIS No. TXD-
980514814, TDH, September 6, 1994
93. Monthly Progress Report, January, 1992
94. Monthly Progress Report, January, 1992, Appendices A-C
95. Monthly Progress Report, January, 1992, Appendices E-F
96. Monthly Progress Report, January, 1992, Appendix G
97. Monthly Progress Report, February, 1992
98. Monthly Progress Report, February, 1992, Appendices A-B
\_ 99. Monthly Progress Report, February, 1992, Appendices C 1
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100. Monthly Progress Report, February, 1992 Appendices C 2
101. Monthly Progress Report, February, 1992 , Appendices D-E
102. Monthly Progress Report, March, 1992
103. Monthly Progress Report, March, 1992, Appendix A
104. Monthly Progress Report, April, 1992
105. Monthly Progress Report, April, 1992, Appendices A-B
106. Monthly Progress Report, May, 1992
107. Monthly Progress Report, May, 1992, Appendices A-B
108. Monthly Progress Report, June, 1992
109. Monthly Progress Report, June, 1992, Appendices A-B
\./ 110. Monthly Progress Report, July, 1992
111. Monthly Progress Report, July, 1992, Appendices A-B
112. Monthly Progress Report, July, 1992, Appendices B1-B22 Vol. 1 of 3
113. Monthly Progress Report, July, 1992, Appendices B1-B22 Vol. 2 of 3
114. Monthly Progress Report, July, 1992, Appendices B1-B22 Vol. 3 of 3
115. Monthly Progress Report, August, 1992
116. Monthly Progress Report, August, 1992, Appendices A-B
117. Monthly Progress Report, September, 1992
118. Monthly Progress Report, September, 1992, Appendices A-B
119. Monthly Progress Report, October, 1992
120. Monthly Progress Report, October, 1992, Appendices A-B
121. Monthly Progress Report, November, 1992
"
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122. Monthly Progress Report, November, 1992, Appendices A-B
123. Monthly Progress Report, December, 1992
124. Monthly Progress Report, December, 1992, Appendices A-B
125. Monthly Progress Report, January, 1993
126. Monthly Progress Report, February, 1993
127. Monthly Progress Report, March, 1993
128. Monthly Progress Report, April, 1993
129. Monthly Progress Report, May, 1993
130. Monthly Progress Report, June, 1993
131. Monthly Progress Report, July, 1993

\_ 132. Monthly Progress Report, August, 1993
133. Monthly Progress Report, September, 1993
134. Monthly Progress Report, October, 1993
135. Monthly Progress Report, November, 1993
136. Monthly Progress Report, December, 1993
137. Monthly Progress Report, January, 1994
138. Monthly Progress Report, February, 1994
139. Monthly Progress Report, March, 1994
140. Monthly Progress Report, April, 1994
141. Monthly Progress Report, May, 1994
142. Monthly Progress Report, June, 1994

143. Monthly Progress Report, July, 1994
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144. Monthly Progress Report, August, 1994
145. Monthly Progress Report, September, 1994
146. Monthly Progress Report, October, 1994
147. Monthly Progress Report, November, 1994
148. Monthly Progress Report, December, 1994
149. Monthly Progress Report, January, 1995
150. Monthly Progress Report, February, 1995
151. Monthly Progress Report, March, 1995
152. Monthly Progress Report, April, 1995
163. WMonthly Progress Report, May, 1995
N 154. Monthly Progress Report, June, 1995
155. Monthly Progress Report, July, 1995
12 Large Brown Folders:
1. Administrative Record Index - 2 folders
Administrative Record 09-26-79 thru 05-29-83
Administrative Record 06-03-83 thru 11-28-83
Administrative Record 02-28-84
Administrative Record 03-09-84
Technical Comments on Remediation Investigation Report 2-84
Supplemental Investigation - Resource Engr. 1-84
Administrative Record 3-9-84
2. Administrative Record 08-31-84
Administrative Record 10-29-84 thru 01-22-85
French Ltd. Technical and Regulatory Concepts for In-Place Closure, 09-84
Supplementary Investigation, May 1984
French Ltd. Field Activities Work Plan, February 1985
Supplementary investigation Attachments, May 1985
N~ 3. Administrative Record 02-04-85
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10.

1.

12.

Remedial Investigation, Vol. | Report, April 1985
Remedial Investigation, Vol. | Appendices, April 1985

Administrative Record 04-08-85 thru 11-26-85
Administrative Record 02-14-86 thru 04-04-86

Technical Report for Resource Engineering, 12-03-85
Appendix QA Program for French Ltd., 12-18-85

1985 Field Investigation Report Appendices, January, 1986
1985 Field Investigation Report , January, 1986

Administrative Record 04-01-86
Remedial Investigation Report Appendices, Vol. ll, April, 1986

Administrative Record 4-1-86

Administrative Record 05-08-86 thru 05-12-86
Administrative Record 06-01-86

Administrative Record 01-05-87

Remedial Investigation Report, June 1986
Laboratory Evaluation of Biodegradation, 12-86
1986 Field Investigation Hydrology Report, 12-86
Endangerment Assessment Report, 2-87

Feasibility Study, March 1987

Administrative Report 03-11-87 thru 03-25-87
Administrative Report 4-1-87
Administrative Report 4-7-87
In Situ Biodegradation Demonstration Phase Il QA Project Plan 3-87
Endangerment Assessment Report, 4-87
Proposed In Situ Biodegradation Demonstration French Limited Site Phase Il 4-87

Administrative Report 4-15-87 thru 5-1-87

Administrative Report 5-21-87 thru 7-2-87

French Limited Focused Feasibility Study, ERT 5-87

Revised Field Evaluation of Biodegradation at French Site Phase Il Vol. |
-Revised 7-10-87

Administrative Report 7-20-87 - 11-23-87

Administrative Report Undated Documents 000122-000134

In Situ Biodegradation Demonstration Report Vol. | Executive Summary 10-87
French Limited Site Work Plan Vol. | Project Activities and Sample Plan

Texas Air Control Board Regulations | thru IX
Standard Exemption List

SITE.O8
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—
Application for Permit
During the month of August, the status of both libraries have been
reviewed and the above information found to be accurate.
./
N/
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9.0 WETLANDS RESTORATION

8.1 Summary of Activities and Progress
Conducted safety meetings at the start of each work shift; inspected all equipment for
safety compliance each shift; used daily lottery ticket safety awareness program.
Updated site work plan based on field progress.
Completed re-vegetation of the tidally-impacted zone; plants were harvested from the San
Jacinto State Park and from the Brownwood site, and then replanted on the site.
Demobilized the contractors.
Designed a permanent site access gate.
Conducted four site tours for interested parties.
Continued work on a video of the project.
Developing the 5-year site maintenance plan.
Reviewed the project status, progress, and issues with the agency review committee; the
agencies are satisfied with site progress.
9.2 Problem Areas and Solutions

Problem Solution
Safety awareness Daily safety meeting; lottery ticket

program; frequent equipment inspections.
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9.3 Problems Resolved
None.
9.4 Deliverables Submitted

August, 1995, Monthly Report.
Project update to agency review committee.

9.5 Upcoming Events and Activities

Daily safety program when work on site.

Support Baytown response plan for the remaining affected soil.

Develop forecast of maintenance requirements.

WETLANDS.08 9-2
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